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Appendix L

Project Deficiency Status Reports

‘Backhoe Punchlist

| Hold

‘PDSR #

102-037-001 |

Sub Contractor Arrington / Continental Steel Active | Walkdown |03/19/03 1300-1430
Contract # 13233 Cord
Responsible Walkdown FE: Steve Moody Cancel |Forecast Cor.d Date
Original Verification
Ite |Date Added Req'd Prior | Compl Compl Revised Actual (Initials &
m #|to Punchlist|Orig. by] = System Deficiency Resp Party | Resolution  Jto Tumover?| Status Date Compl Date | Compl Date Date) Comments
1 | 03/19/03 DRI [Backhoe Insulation on exhaust JACC Install Y Compl 4/1/03 3/24/03 | DRJ 3/24/03
Exhaust penetration not insulation and
installed covering on
duct work
2 | 03/19/03 DRI [Backhoe Exhaust hose too long JACC Remove Y Compl 4/1/03 4/10/03 4/14/03  |SIM
Exhaust excessive hose 4/17/03 4/15/03
to reduce sag
3 | 03/19/03 DRI [Backhoe FExhaust Fan Test not |[BBWI/IH |Test Fan to Y Compl | 3/25/03 4/10/03 4/16/03  |SIM
Exhaust completed Perkes verify 500 4/17/03 4/16/03
CFM exhaust
4 1 03/19/03 DRI [Backhoe Paint needs touch-up JACC Apply touch- Y Compl | 3/27/03 4/1/03 DRJ 4/1/03
Supports paint up paint to
supports
5 ] 03/19/03 DRI [Backhoe Drip pan under ACC Install Drip Y Compl | 3/19/03 3/19/03 | DRJ 3/19/03
Drip pan backhoe not installed pan and
hydraulic hose
to pan
6 | 03/19/03 DRI [Backhoe Torque of bolts on ACC Torque all Y Compl | 3/20/03 3/27/03 4/14/03  |SIM
Seal seal not complete bolts per DCN 4/10/03 4/15/03
Rubber Viton gasket 4/17/03
7 | 03/19/03 DRJ |Backhoe Clearance around seal JACC Verity Y Compl | 3/19/03 3/19/03 | DRJ 3/19/03
Seal not verified clearance
inside of RCS
at 3/8"

5/21/03
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Hold

PDSR #

|  |Backhoe Punchlist 02-037-001
Sub Contractor Arrington / Continental Steel
Contract # 13233
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Original Verification
Ite | Date Added Req'd Prior | Compl Compl Revised Actual (Initials &
m # [ to Punchlist]Orig. by| ' System Deficiency Resp Party | Resolution  |to Turmover?}  Status Date Compl Date|Compl Date Date) Comments
8 | 03/19/03 DRI [Fire Simulation of Fire Eric Perform Y Compl | 3/26/03 3/26/03  |DRIJ 3/26/03
Extinguisher|Suppression System |Gosswiller [simulation
not complete
9 1 03/19/03 DRI [Fire Alarm |Conduit for Fire ACC Re-route Y Compl | 3/25/03 3/20/03  |DRJ 3/20/03
System Alarm tie-in needs to conduit and
be moved away from wire.
the gloveports
10 | 03/19/03 DRI [Fire Alarm |Termination Fire ACC Terminate Fire Y Compl | 3/25/03 3/20/03  |DRJ 3/20/03
System Alarm system on Alarm system
backhoe not complete
11 | 03/19/03 DRI [Backhoe Install fire shields ACC Install shields Y Compl | 3/25/03 4/14/03 4/14/03  |SIM
shields under the hoe (Per 4/15/03
DCN)
12 | 03/19/03 DRI [Weighing |Install drain from the |Western Fix hose Y Compl | 4/21/03 4/16/03 4/17/03  |SIM
enclosure  |drum weighing States / Blair 4/17/03
enclosure. Drain hose |Grover/
supplied on back hoe |Glen
is too short Clemons
13 | 03/19/03 DRI |Hydraulic |Sample ports for Western Protect ports Y Compl | 4/21/03 4/16/03 4/17/03  |SIM
system hydraulic system States / Blair|from being 4/17/03
needs guard and sign |Grover used as a step
and ports turned down
14 | 03/19/03 DRI |Auto Lube |Rubber cap for relief |Western Replace cap Y Compl | 4/21/03 4/16/03 4/17/03  |SIM
valve on the Auto States / Blair 4/17/03
lube system is torn.  |Grover
15 | 03/19/03 DRI |Auto Lube [Check the Western Check function Y Compl | 4/21/03 4/16/03 4/17/03  |SIM
programming on the |States / Blair 4/17/03
auto lube module Grover
since power was
removed.

5/21/03
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Backhoe Punchlist Hold PDSR# |02-037-001
Sub Contractor Atrrington / Continental Steel Active  |Walkdown |03/19/03 1300-1430
Contract # 13233 Cord
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Original Verification
Ite: | Date Added Req'd Prior | Compl Compl Revised Actual (Initials &
m # [ to Punchlist]Orig. by| ' System Deficiency Resp Party | Resolution  |to Turmover?}  Status Date Compl Date|Compl Date Date) Comments
16 | 03/19/03 | DRI |Window Weather strip to ACC Fix the strip Y Compl | 3/19/03 3/19/03 [IDRJ 3/19/03
seal support window needs
to be removed or
secured.
17 | 03/19/03 | DRI |Backhoe Set swing arm stops  |ACC Adjust stops to Y Compl 3/4/03 4/8/03  |DRIJ 4/8/03
stops on backhoe fit bucket
18 | 03/19/03 | DRI |Depth Repair the depth Western Repair sensor Y Compl | 4/21/03 4/16/03 4/17/03 |IDRJ 4/21/03
sensor sensor States / Blair
Grover
19 | 03/19/03 DRJ |Drip pan Install the drip pan ~ JACC Install pan Y Compl | 3/19/03 3/19/03 [IDRJ 3/19/03
inside inside of the enclosure
20 | 03/19/03 | DRI |Pin supports |Tighten the bolton  JACC Tighten bolt Y Compl | 3/19/03 3/19/03 [|IDRJ 3/19/03
the bottom pin and weld
support. Inside
enclosure
21 | 03/19/03 DRJ |Backhoe Shims on front axle |ACC Tack weld Y Compl | 3/19/03 3/19/03 [IDRJ 3/19/03
supports supports not welded shims in place
22 | 03/19/03 | DRI |Backhoe Water Leak teston  JACC Perform leak Y Compl | 3/25/03 4/1/03 4/1/03 |IDRJ 4/1/03
drip pans  |drip pans not test
complete
23| 04/22/03 | DRI |Backhoe Backhoe chatters at  |[Western Replace orifice Y Compl | 4/30/03 4/24/03 4/24/03 |SIM
full extension States on backhoe 4/24/03
Gauge
24 | 04/22/03 | BTB Need to recalibrate  |CalLab/  |Calibrate Y Compl | 4/30/03 5/1/03 JIDRJ 5/1/03 |No re-calibration
depth monitor Conley Monitor/ required
Sensor
5 4/204 eed to recalibrate  |Scott Smith |Calibrate Jold 4130/03 6 W/O 30144 has
weighing system |System been generated t
recalibrate the
weighing system

5/21/03
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1
102-037-001

Backhoe Punchlist Hold PDSR #
Sub Contractor Arrington / Continental Steel Active |Walkdown |03/19/03 1300-1430
Contract# 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Original Verification
Ite: | Date Added Req'd Prior | Compl Compl Revised Actual (Initials &
m # [ to Punchlist]Orig. by| ' System Deficiency Resp Party | Resolution  |to Turmover?}  Status Date Compl Date|Compl Date Date) Comments
26 | 05/05/03 | TMD The spare seal for the |Darin Install label Y Compl 5/8/03 5/12/03 |DRJ 5/12/03]Self Assessment
Excavatorto RCS Johnson Report Item #1
interface needs to be (TMD)
labeled as an "In-
place Spare - Do Not
Handle or move
except for
installation"
2 xcavator ~ HHammer stand |Davies rrect th Al 29/03 WIO 31641 has
Jnot work as desiened design a been generated t
1e hammer will modity the |complete the
{it into the sta st modifications fo
the stand
3 xcavator  Ematic hydraul cott Smith [Evaluate \etive 3 1ginecring is
movement of bac Ipossil: valuating th
boom and buckel Jchanees to moditicatior
Jduring backho |hydraulic required to fix
Joperations Jsystem this problem
T 1 —
29 | 05/27/03 | BTB |Excavator Deed to install |Scott Smith ILnstaII sound N Compl | 6/15/03 6/23/03 W/0O 31507
roofing 0N ex r roofing BTB
3 6/09/0 Excavator [Mark excavat IScott Smith |Weld marks on Activi 6/29/ 023/ WO 3164
Ibuckets for retrieva Ibuckets to
Joperations Jshow th
Imateria
fquantity it
|bucket for
jretrieval

5/21/03
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Fire Water Punchlist Hold PDSR #  |02-037-002
Sub Contractor Arrington / 3-D Fire protection Active
Contract # 13233 Cord
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Req'd Prior Original Verificatio
Item|Date Added|Originated to Compl Compl Revised Actual | n (Initials
#  |to Punchlist by System Deficiency Resp Party |  Resolution: | Turnover? |  Status Date Compl Date |Compl Date| - & Date) Conunents
1 3/19/03 DRI  |Brass Install valve labels  |3-D fire Manufacture Y Compl 4/3/03 3/31/03 |SIM
piping fire and install 3/31/03
pump labels
2 3/19/03 DRI  |Fire pump |Install machine 3-D fire Manufacture Y Compl 4/3/03 4/14/03  |SIM
guards Per DCN and install 4/14/03
guards
3 3/19/03 DRI  |Fire pump |Touch up painton  |3-D fire Paint the skid Y Compl 4/3/03 4/1/03  |SIM 4/1/03
skid
4 3/19/03 DRI  |Brass Install labeling on United Install labels Y Compl 4/3/03 3/31/03 |SIM
piping fire |pipes 3/31/03
pump
5 3/19/03 DRI |Drypipe [|Install supports under|3-D fire Install the Y Compl 4/3/03 3/24/03 |SIM
system the glove box areas. supports 3/24/03
(3 supports)
6 3/19/03 DRI |Drypipe [|Install head guards in |3-D fire Install guards Y Compl 4/3/03 3/20/03 |SIM
system tents (3 guards) 3/20/03
7 3/19/03 DRI |Fire pump [Set the start up 3-D fire Perform start Y Compl 3/20/03 3/20/03 |SIM
pressure for the fire up testing 3/20/03
pump
8 3/19/03 DRI [|Drypipe [|Install valve labels |3-D fire Install labels Y Compl 4/3/03 3/31/03 |SIM
system 3/31/03
9 3/19/03 DRI |Mist Install labels on 3-D fire Install labels Y Compl 4/3/03 3/31/03 |SIM
system valves 3/31/03

5/21/03
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102-037-002

Fire Water Punchlist Hold PDSR #
Sub Contractor Arrington / 3-D Fire protection Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel  |Forecast Compl Date
Req'd Prior Original Verificatio
Item|Date Added|Originated to Compl Compl Revised Actual | n (Initials
# |to Punchlist by System Deficiency Resp Party | : Resolution : } ‘Turnover?: | Status Date Compl Date [Compl Date] : & Date) Comments
10 | 3/19/03 DRJ [Mist Check the gauge that |:3-D fire Check the Y Compl 4/3/03 3/31/03 |SIM
system was dropped during calibration on 3/31/03
testing gauge and /or
replace
11| 3/20/03 DRJ |Riser Condulet coversin  [WBE Install covers Y Compl 3/26/03 3/27/03 |DRJ
Building |Riser Room not 3/27/03
installed
12 | 3/20/03 EBG |Dry pipe |Labeling inriser RWMC / Install labels Y Compl 4/21/03 4/22/03  |SIM
system room Conley 14/22/03
13| 3/20/03 EBG |Drypipe |RCS airhose from |3-D fire FLeplace hose Y Compl 3/24/03 3/25/03 |SIM
system the compressor to 3125/03
manifold in Riser
Building istoo short
14 | 3/20/03 EBG |Drypipe |Replace the air 3-D fire 2eplace Y Compl 3/24/03 3/24/03 |DRJ
system compressor low air witch 3/24/03
switch
15| 3/20/03 EBG |Dry pipe |Install hydraulic BBWI / Call |nstall name Y 4/29/03 4/29/03 |SIM
system name plates on RCS |’ Keating plates 4129/03
& WES systems
16 | 3/20/03 DRJ |Dry pipe [Perform the 24 hour |3-D fire Perform test Y Compl 3/24/03 3/24/03 |SIM
system negative air pressure 3/24/03
test
17 | 3/20/03 DRJ |Vendor Submit the test 3-D fire Submit reports Y Compl 4/3/03 4/9/03 |DRJ 4/9/03
data reports for the fiie
system
18 | 3/20/03 EBG |Drypipe |Wrenches missing for|3-D fire Provide Y Compl 3/26/03 3/25/03 |SIM
svstem sprinkler system wrenches 3125/03
19 | 3/20/03 EBG |Drypipe [Label Auxdrainin |3-D fire Provide labels Y Compl 4/3/03 3/31/03 |SIM 4/1/03
system Bagout enclosure and
water mist system

5/21/03
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102-037-002

Fire Water Punchlist Hold PDSR #
Sub Contractor Arrington / 3-D Fire protection Aictive
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel  |Forecast Compl Date
Req'd Prior Original Verificatio
Item|Date Added|Originated to Compl Compl Revised Actual | n (Initials
# |to Punchlist by System Deficiency Resp Party | Resolution : }: Turnover?:|:  Status Date Compl Date [Compl Date] : & Date) Comments
20 | 3/20/03 EBG |Dry pipe |Low Point Drain, ACC Dig out and Y Compl 4/10/03 4/17/03 4/16/03  |SIM
system southeast corner in add protective 4/16/03
the dirt, needs more box
clearance
21| 3/20/03 EBG |Dry pipe |2 heads nexttowall |3-D fire Rep heads 3/24/03 3/24/03 |SIM
system mounted heaters, 3/24/03
(Transfer Vestibule)
need upgrade to
higher temperature
22 | 3/20/03 EBG |Fire pump |Label the fire pump |BBWI I8 3/31/03 |SIM
controller controller 3/31/03
23| 3/20/03 KAW [Fire pump |Relocate the 120V |WBE Move plug Compl 3/24/03 3/24/03 |SIM
recp. Out of the 3/24/03
walkway
24 | 3/20/03 EBG |Dry pipe |Piping out side of 3-D fire Dnstall barrier Y Compl 4/10/03 4/17/03 4/17/03  |SIM
system north access door is to keep dirt 4/17/03
sloughing off towards away from the
the drain valves valves
251 3/20/03 DRJ |Deluge Complete installation |3-D fire Tnstall Y Compl 3/24/03 3/24/03 |DRJ
System of supports supports 3/24/03
26 | 3/20/03 EBG |Deluge Final alignment, JHC Zilign and set Y Compl 4/30/03 4/24/03  |SIM
System nozzle settings, and per EBG 4/24/03
valve positions need
to be set after
construction
activities are
completed in the
RCS
27| 3/20/03 EBG |Water Mist|System Gauge is 3-D fire Replace gauge Y Compl 4/10/03 3/31/03 |SIM
broken with liquid 3/31/03
filled gauge

5/21/03
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Fire Water Punchlist Hold PDSR# [02-037-002
Sub Contractor Arrington / 3-D Fire protection Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel  |Forecast Compl Date
Req'd Prior Original Verificatio
Item|Date Added|Originated to Compl Compl Revised Actual | n (Initials
# |to Punchlist by System Deficiency Resp Party | Resolution -} Turnover? | Status Date Compl Date [Compl Date] . & Date) Commerits
28 | 3/20/03 EBG |RCS System not 3-D Fire Drain System Y Compl 3/24/03 3/24/03 |DRJ
System completely drained 23/24/03
Drain after completion of
testing
29 | 3/20/03 EBG  |Fire Pump [Relief Valve is 3-D fire Provide Y Compl 4/10/03 3/25/03 |SIM Accept per
Relief leaking by at low resolution, 3/25/03 design and
Valve pressures replacement, Deputy fire
retesting marshal Jim call
30 | 3/20/03 KAW  |Fire Pump [Hot surfaces on Fire |3-D Fire Install Y Compl 4/17/03 4/17/03  |SIM
Pump not shielded / "Caution" sign 4/17/03
identified in high temp
areas
31| 3720/03 WRH  |Fire Pump |No hearing protection|Wooley Install Y Compl 4/24/03 4/22/03  |SIM Noise sign Will
signs installed for "Hearing <1/22/03 be evaluated
when pump is Protection during
running Required operations per K
When Pump is Wooley E-mail
Running”
signs
32| 4/19/03 SIM  |Fire piping [Need plastic covers |FA /Evans |Install plastic Y Compl 4/22/03 4/22/03 |DRJ
over the sprinkler bags over 4/22/03
heads to protect them heads
when seal painting
33 5/1/03 SIM  |WES Dry |Need to fix drawing [Behm Fix Dwg Y Compl 5/5/03 5/6/03  |SIM 5/6/03
Pipe 522707 (3C) flip
valve and socket
weld
34 5/1/03 SJM  |WES Dry |Need to assign Conley Number, tag N Compl 5/5/03 5/15/03 |BTB Numbers
Pipe number, make tag and place 5/20/2003 |assigned and as-
and place: Auxilliary builts complete.
Drains (3 between Need to make
riser room and WES) and install tag

5/21/03
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102-037-002

Fire Water Punchlist Hold PDSR #
Sub Contractor Arrington / 3-D Fire protection Aictive
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Req'd Prior Original Verificatio
Item|Date Added|Originated to Compl Compl Revised Actual | n (Initials
# |to Punchlist by System Deficiency Resp Party | Resolution : } Turnover?:|:  Status Date Compl Date [Compl Date] : & Date) Comments
35 5/1/03 SIM  |PGS Mist [As-built comments |Behm/ Update As- Y Compl 5/5/03 5/6/03  |SIM 5/6/03
Moody builts
36 5/1/03 SIM  [Riser Need to update as-  |Behm Update As- Y Compl 5/5/03 5/6/03  |SIM 5/6/03
Building [builts builts
37 5/5/03 TMD |Water Access to and the F3BWI Ops/ |Identify fill N Compl 5/8/03 5/20/03 |BTB Self Assessment
Tank method for filling the |Keating method 5/20/2003 |Report Item #3
FireProtection Tank (TMD) Method:
Needs to be Hose connection
identified in wall, water
from WMF-750,
ladder.
38 5/5/03 TMD |Manual |Once Properly set, |F3BWI/Jim [Identify N Compl 5/8/03 5/27/03 |BTB Self Assessment
Deluge the proper orientation|Call proper 5/27/03 Report Item #9
of the Deluge spray orientation
piping configurations Impairment by
inside the RCS is not Jim Call
secured. The current pending
orientationis thus in
guestion
BTB Blake Burt FA Force Account
EPK Gene WBE War Bonnet Electnc
Keating
JHC Jim Call ACC Arrington Construction
KAW Kelly Wooley
SIM Steve
Moody
TMD Mike
Dicken
WRH Rick
Horne

5/21/03
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Breathing Air Punchlist Hold "DSR #  102-037-003
Sub Contractor Force account Active
Contract# PWO-02-036 Compl
Responsible Walkdown FE: Steve Moody Cancel ‘orecast Compl Date
Date Req'd Original Actual | Verification
Ttem | Added to Priorto |  Compl Compl Revised Compl | (Initials &
# | Punchlist |Orig. by| .= System Deficiency Resp Party Resolution . JTurnover?| . Status Date Compl Date Date Date) Comments
1 3/24/03 | SWM |Breathing air |Labels on valvesin |Atlas Install labels Y Compl 3/27/03 4/3/03 4/8/03 |DRIJ 4/8/03
the change room are
missing
2 3/24/03 | SWM |Breathing air |Labels on the panel |Atlas Install labels Y Compl 3/27/03 4/3/03 4/8/03 |DRIJ 4/8/03
in the change room
are missing
3 3/24/03 | SWM |Breathing air |Paint the piping United Paint pipe Y Compl 4/10/03 4/1/03  |DRJ 4/8/03
above the back hoe
4 3/24/03 | SWM |Breathing air |Label valves at the |Atlas Install 1abels Y Compl 3/27/03 4/1/03  |DRIJ 4/8/03
air tank (relief,
gauge, inlet, & drain
valves)
5 3/24/03 | SWM |Breathing air |Missing flex hose  |[IBBWI/ Purchase hose & Y Compl 4/7/03 |DRIJ 4/8/03
from tank to Guillen install
COMpressor
6 3/24/03 | SWM |Breathing air |Compressor taken to |BBWI/ Return the Y Compl 4/9/03  |DRJ 4/9/03
INTEC INTEC COMPIessor
7 3/24/03 | SWM |Breathing air |Pressure relief valve |Atlas Install elbow Y Compl 3/27/03 4/1/03  |DRIJ 4/8/03
on tank install elbow
8 3/24/03 | SWM |Breathing air |[Realign hose Atlas Align hose Y Compl 3/27/03 4/1/03  |DRJ 4/8/03
connector above connector
manifolds.
9 3/24/03 | SWM |Breathing air |Calibrate gauges BBWI Check on Y Compl 2/27/03 4/1/03  |DRJ 4/8/03
calibration
requirements
10 | 3/24/03 | KAW [Breathing air |Verification of BBWI / Check on Y Compl 4/24/03 4/22/03 |DRJ Acceptable per
material design. Johnson/ requirement 4/24/03 E-mail L.
Wooley Guillen

5/21/03
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Breathing Air Punchlist Hold "DSR #  102-037-003
Sub Contractor Force account Active
Contract # PWO-02-036 Compl
Responsible Walkdown FE: Steve Moody Cancel ‘orecast Compl Date
Date Reqd Original Actual | Verification
Ttem | Added to Prior to Compl Compl Revised Compl | (Initials &
# | Punchlist |Orig. by| .= System Deficiency Resp Party Resolution . JTurnover?| . Status Date Compl Date Date Date) Comments
11 | 3/24/03 | KAW [Breathing air |Label of piping 4CC Install labels Y Compl 4/1/03 4/17/03 4/14/03 |SIM
contents and 4/15/03
direction of flow
12 | 3/24/03 | KAW |Breathing air |No indication that BBWI/ Check on Y Compl 4/15/03 4/14/03 |SIM Blake to send e-
the breathimg air Keating maintenance 4/15/03 mail stating
manifold has had operations will
preventive perform
maintenance.
13 | 3/24/03 | KAW |Breathing air |Calibrate manifold |Atlas Check gauge Y Compl 4/8/03 |DRJ 4/8/03
gauge
14 | 3/24/03 | KAW |Breathmg air |Upper manifold box |Atlas Align the filter Y Compl 4/1/03 |DRJ 4/8/03
cover will not close and repair door
due to filter twisted if needed
out.
15| 3/24/03 | KAW |Breathmg air |Need to ensure a BBWI / Document grade Y Compl 4/17/03 4/23/03/ 4/30/03  |STM 04/30/03
grade D breathmg air |Perkes of air 4/24/03/
test is performed 4/29/03
16 | 3/24/03 | KAW |Breathmg air |Pressure gauge is Atlas Can we lower Y Compl 4/3/03 |DRIJ 4/8/03
located very high on the gauge to be
tank able to read it
17 | 3/24/03 | KAW |Breathing air |Confirm the BBWI/ Check valves Y Compl 4/10/03 4/9/03 |SIM K Wooley per
connectors in the "Wooley 4/18/03 F=mail
manifold are
"Schrader" valves
18 4/1/03 DRI |Breathing air |In-service test BBWI Perform test Y Compl 4/10/03 4/17/03 4/16/03 |SIM
4/16/03
19 | 4/16/03 SIM  |Breathing air |Whip on hose check [IKeating Install whip Y Compl 4/24/03 4/17/03 |SIM E-mail from E
inside of the 4/17/03 Keating
compressor trailer See Attached

5/21/03
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Breathing Air Punchlist Hold PDSR# |02-037-003
Sub Contractor Force account Active
Contract # PWO-02-036 Compl
ResDonsible Walkdown FE: Steve Moodv Cancel Forecast Compl Date
Date Req'd Original Actual | Verification
Ttem | Added to Priorto |  Compl Compl Revised Compl | (Initials &
# | Punchlist |Orig. by| .= System Deficiency Resp Party Resolution . JTurnover?| . Status Date Compl Date Date Date) Comments
20 5/1/03 SIJM |Breatlnng air |Need to remove BA- |Behm Update dwgs Y Compl 5/5/03 5/6/03 |SIM 5/6/03
CMP-1 from DWG.
P-2 & P-3
DRJ Darin Johnson ACC Arrington
KAW  Kelly Wooley
SIM Steve Moody
SWM  Stan Malm

5/21/03
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Plant Air Punchlist Hold PDSR # |02-037-004
Sub Contractor Arrington / War Bonnet Active
Contract # 13233 Compl
ResDonsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original Actual | Verification
Ttem | Added to |Originated Priorto | Compl Compl Revised Compl | (Initials &
# | Punchlist by System Deficiency Resp Party| - Resolution: | Turover?| = Status Date Compl Date Date Date) Conunents
1 03/24/03 SWM |Plant Air |Final Paint ACC/ Finish paint Y Compl 04/01/03 |DRJ 4/8/03
United
2 03/24/03 SWM |Plant Air |Label valves ACC/ Install labels Y Compl 04/03/03 04/02/03 |DRJ 4/8/03
Atlas
3 03/24/03 SWM [Plant Air JLabel gauges ACC/ Install labels Y Compl 04/03/03 04/02/03 |DRJ 4/8/03
Atlas
4 03/24/03 SWM [Plant Air |Label Pressure tank ACC/ Install Labels Y Compl 04/03/03 4/14/03 04/14/03 |SIM
Atlas 4/15/03
5 03/24/03 SWM [Plant Air |Insulate outside pipe |ACC/ Insulate pipe Y Compl 04/03/03 4/10/03 04/14/03 |SIM
(Flex Hose) Atlas 4/17/03 4/15/03
6 03/24/03 SWM [|Plant Air |Calibrate gauges as BBWI Calibrate Y Compl 04/03/03 04/01/03 |DRJ 4/8/03
required gauges
7 | 03/24/03 KAW |Plant Air |Electrical GFI for heat |JACC/ Reroute and Y Compl 04/17/03 04/10/03 |DRJ
trace needs to conform |WBE install correct 4/10/03
to NEC wiring
3 03/24/03 KAW |Plant Air |Secure air hose with BBWI Install correct Y Compl 04/17/03 04/17/03 |SIM
restraints restraint. 4/17/03
9 03/24/03 SWM [Plant Air [Install Carboys ACC / Install carboys Y Compl 04/01/03 |DRJ 4/8/03
Atlas
10 | 03/24/03 SWM |Plant Air |Oil and water separator JACC / Install lid and Y Compl 04/17/03 4/22/03 04/22/03 |SIM 04/22/03
missing lid & hose Atlas hose
11 | 02/24/03 SWM |Plant Air |Label piping and ACC/ Install labels Y Compl 04/01/03 |DRIJ 4/8/03
connectors Atlas
12 | 03/24/03 DRJ |PlantAir |Reroute conduits for JACC/ Install plug in Y Compl 04/17/03 04/09/03 |DRIJ 4/9/03
heat trace WBE
13 | 04/01/03 DRJ [Plant Air |In-service compressor |BBWI Test Y Compl 04/08/03 04/09/03 |DRJ 4/9/03 |Part of dust
test suppression Test
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Plant Air Punchlist Hold DSR #  102-037-004
Sub Contractor Arrington/ War Bonnet Active
Contract# 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel | "orecast Compl Date
Date Req'd Original Actual | Verification
ftem | Added to |Originated Priorto | Compl Compl Revised Compl | (Initials &
# | Punchlist by System Deficiency Resp Party]  Resolution  }Turnover?} . Status Date Compl Date Date Date) Comments
report Curtis
Reay
SIM  |Plant Air [Need to assign number, |Behm/ Number, tag N Compl 5/5/03 5/29/03 6/18/03 |BTB 6/18/2003
tag and place label on  |Conley and place label.
valve on dwg. A3 Update dwgs
522684,
DRJ [Plant Air |Compressor cover latch[RWMC  |Repair cover N Compl 5/8/03 5/26/03 6/3/03 |BTB W/O 31214
broken on panel cover |W/C latch 6/4/2003
5/5/03 SIM  |Plant Air |Carboy does not fit BBWI/  |Determine if N Compl 5/8/03 5/8/03 |SIM 5/8/03
under spout (PA-VSL- |Guillen new container
3) is reauired
SWM StanMalm ACC Arrington
KAW Kelly Wooley WBE War Bonnet Electnc
DRJ Darin Johnson
SIM Steve Moody
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Heating Punchlist Hold PDSR# |02-037-005
Sub Contractor Arrington / Atlas Mechanical Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Date Req'd Original Actual | Veritication
Item| Added to |Originated Resp Priorto | Compl Compl Revised Compl | (Initials &
# | Punchlist by Systenm Deficiency Party Resolution  |Turnover?| Status Date Compl Date Date Date) Comments
1 | 03/24/03 SWM [HVAC FFinal touch up painting JACC/ |Touch up paint Y Compl 4/15/03 4/17/03 4/16/03  |SIM
United 4/16/03
2 | 03/24/03 SWM [HVAC PDI changedoutand  JACC/ |Change gauge Y Compl 4/1/03 |DRJ 4/1/03
calibrated Atlas
3 | 03/24/03 SWM |HVAC Excavator exhaust/ see |ACC / Atlas Y Cancel 4/17/03 4/15/03 |SIM Refer to
Backhoe punch list 4/15/03 backhoe
punchlist for
sign-off
4 | 03/27/03 SIM  |[HVAC HV-EHTR-2 and HV- JACC/ [Insertelement Y Compl 4/17/03 4/17/03 4/17/03 |SIM 4/17/03
EHTR-3 element slippedjAtlas into clips
of clip.
5 | 03/27/03 EPK |HVAC WES sealing and then  |FA Complete sealing Y Compl 4/28/03 4/23/03 |SIM Complete per
balancing of HV-DMP-1 and perform TAB 4/23/03 Mark Pope
for .73iwg 4/23/03
6 | 03/27/03 SIM  |[HVAC RCS sealing not FA Complete seal Y Compl 4/28/03 4/16/03 4/22/03 |SIM
complete test 4/22/03
7 | 03/27/03 | WRH |HVAC RCS flexible exhaustto JAtlas Atlas Will install Y Compl 4/28/03 4/24/2003 | 4/30/03 |SIM
be evaluated by hard piping. 4/28/2003 4/30/03
Engineeringwith Rad 4/29/2003
Con
8 | 03/27/03 MIP |HVAC TAB on filter bank Complete Y Compl 4/1/03  |DRJ 4/1/03
heaters
9 | 03/27/03 MIP |HVAC UPS test for relief WBE Install battery Y Compl 4/24/03 4/17/2003 5/1/03  |DRIJ 5/01/2003
damper and switch Iand completetest 4/24/2003
outside | 4/30/2003
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Heating Punchlist Hold PDSR# |02-037-005
Sub Contractor Arrington / Atlas Mechanical Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Date Req'd Original Actual | Verification
Item| Added to |Originated Resp Priorto | Compl Compl Revised Compl | (Initials &
# | Punchlist by System Deficiency Party Resolution . |Turnover?]  Status Date Compl Date Date Date) Comments
10 | 03/27/03 MIP |HVAC PGS #2 tent bottom end |FA Replace N Cancel 4/24/03 5/05/2003 4/30/03 |SIM Captured on
HEPA damage (here) 4/30/2003  |the Drum load
5/15/2003 out punchlist
(Oakridge)
11| 03/27/03 EPK |HVAC Install insulationon ACC Verify Y Compl 4/8/03 4/24/03 4/17/03 |SIM 4/18/03
exterior ductwork
12 | 03/27/03 | DRJ |HVAC Plug external test probes|ACC/  |Plug Y  |Compl 4/8/03 |DRJ 4/10/03
Atlas
13 | 03/27/03 DRJ |HVAC Transfer banding kit and |Johnson/ | Transfer Y Compl 4/10/03 |DRJ 4/10/03
Flanders' paperworkto [Conley
Ops
14 | 03/27/03 DRJ |HVAC Install screenoninlet  JAtlas Install screen Y Compl 4/24/03 4/29/03 4/30/03 |SIM FP-71
HEPA bank 4/30/03
15 | 03/27/03 DRJ |HVAC Calibration of Calibrate Y Compl 4/1/03 |DRJ 4/1/03
tachometer
16 | 03/27/03 DRJ |HVAC Calibration of amp Calibrate Y Cancel 4/1/03 |DRJ 4/1/03 |BBWI
probe Supplied Amp
probe.
17 | 03/07/03 SIM  |[HVAC Completion of TAB Completion set Y Compl 4/28/03 4/15/03 |SIM
for 4/1/03 4/15/03
18 | 04/01/03 BTB JHVAC DOP test BTB Started 4/16/03 Y Compl 4/14/03 5/1/03  |SIM 3 remaining
Could not finish - 5/01/2003 [filters will be
Glove boxes tested after
blanked off new glass and
Glovesare
installed
19 | 04/09/03 | WRH [|HVAC PMR has fluttering Guillen |Fix damper Y Compl 4/17/03 4/24/03 4/22/03 |SIM Guillen - Use
balance dampers 4/22/03 asis.
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1
102-037-005

Heating Punchlist Hold PDSR #
Sub Contractor Arrington / Atlas Mechanical Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Date Req'd Original Actual | Verification
Item| Added to |Originated Resp Priorto | Compl Compl Revised Compl | (Initials &
# | Punchlist by System Deficiency Party Resolution . |Turnover:’| Status Date Compl Date Date Date) Comments
20 | 04/22/03 SIM  |[HVAC Pressure Switchneeds |Cal Lab |Recalibrate Y Compl 4/29/03 4/24/03 |SIM
calibrated pressure switch 41/24/03
21 | 04/29/03 RLS [|HVAC Need to check boltson |FA Check bolts Y Compl 4/30/03 5/1/03 |DRJ 5/1/03
stack
22 | 04/29/03 MBP | IVAC Need to resolve LSC davies | esolve issue N “ompl 2/28/03 5/8/03 5/14/03 | 3TB Eng. PL #385
stack foundation issue 1/20/2003  |[NCR-30882
awaiting EDF
from Davies
23 | 05/01/03 RLS |HVAC InspectionPlan 21052- | LS “lose N lold TBD 5/7/03 | DRJ 5/7/03
M-19
24 1 05/01/03 SIM  |[HVAC Make tag and place: ACC Mlake tags and Y Compl 5/5/03 5/6/03 | 3IM 5/7/03
HV-PDI-1; HV-LV-2; rdace
HV-FLT-2; HV-DMP-4,
HV-FAN-3; HV-PDIT-
1 HV-PDS-1; HV-
EHTR (CHECK ALL
TAGGED); HV-DMP-
2; HV-DMP-60; HV-
DMP-52; HV-FE-1,
HV-FIT-1
25 ] 05/01/03 SIM  |[HVAC Need to switchreversed JACC Switch labels Y Compl 5/5/03 5/6/03 | 3IM 5/7/03
labels: HV-DMP-48 &
HV-DMP-50
26 | 05/01/03 SIM  |[HVAC Make tag and place: Conley [Mlake tags and N Compl 5/5/03 5/29/03 5/28/03 |BTB
HV-PDI-13; HV-PDI- rdace 5/29/03
23; HV-PDI-33
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1
102-037-005

Heating Punchlist Hold PDSR #
Sub Contractor Arrington / Atlas Mechanical Active ,
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Date Req'd Original Actual | Verification
Item| Added to |Originated Resp Priorto | Compl Compl Revised Compl | (Initials &
# | Punchlist by System Deficiency Party Resolution . |Turnover:’] Status Date Compl Date Date Date) Comments

27 | 05/01/03 SIM  |HVAC Need to assign number, |Conley/ |Mlaketags and N Compl 5/5/03 5/29/03 5/28/03 |BTB As-builts
make label and place for [F3ehm  |rdace. Update 5/29/03 complete
2 RCS valves. Add label dirawing.
to zone 4C.

28 | 05/01/03 SIM  |HVAC Need to assign number, |Conley/ |Mlaketags and N Compl 5/5/03 5/14/03 |BTB As-builts
make label and place for [F3ehm  |rdace. Update 5/14/2003  |complete
P&ID. Show 4 inlets on dirawing.
drum loadout
enclosures.

29 | 05/05/03 TMD |HVAC The inlet and outlet JMoody | flaketags and Y “ompl 5/8/05 5/7/03 |STM 5/7/03 |Self
dampers for the Primary dace. Assessment
and Auxiliary Report
Ventilation Fans are not Item #10
labeled (TMD) Items

are currently
labeled.

BTB Blake Burt ACC Arrington

DRJ Darin Johnson FA Force Account

EPK Eugene Keating WBE War Bonnet Electnc

MBP Mike Pratt

MIP Mark Pope

RLS Ron Staymates

SIM Steve Moody

SWM StanMalm

TMD Mike Dicken

WRH RickHorne
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Fire Alarm Punchlist Hold PDSR # |02-037-006
Sub Contractor Arrington / War Bonnet Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel |Forecast Compl Date
Date Req'd Prior Original Actual | Verification
Item| Added to |Originated to Compl | Compl Revised Compl | (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover? |  Status Date Compl Date |  Date Date) Comments
G |Fire Alarm [Supervisory alarms J Jensen/ [Desion lin N Hold 4 4/1703 4 29 5 John Jensen and
currently alarm only at bb |Gosswiller want
the panel Provisions for o have a
{ransmission to the Pire |different type o
Alarm Center need to be programniing
provided lalarm. This will
be conmpleted
lafter turnover
2 | 03/25/03 EBG |Fire Alarm |DACT Telephonelines |JJensen/ |Connectlines Y Compl 4/8/03 4/17/03 5/1/03 |DRJ final connection
need to be connected and|Kibbe and test 4/22/03 5/1/2003 |by LLS per
alarm transmission 4/29/03 telecommunicati
verified. This includes on
applicable programming
of head end at INEEL
Fire Alarm Center.
3 | 03/25/03 EBG |Fire Alarm |CO Detectorsneed to be |[BBWI / Cal |Calibrate N Cancel 4/18/03 4/28/03 4/22/03 |DRJ Located on the
calibrated and tested. Lab detectors 4/22/03 CO Punchlist
4 | 03/25/03 EBG |Fire Alarm |Surge Suppressor at WBE Ground surge Y Compl 4/1/03 4/1/03  |DRJ 4/3/03
Dialer needs grounding. suppressar
5 | 03/25/03 EBG |Fire Alarm |Labeling needs to be WBE Label Y Compl 4/17/03 4/17/03 |SIM
comdeted. 4/17/03
6 | 03/25/03 EBG |Fire Alarm |Fire Alarm As-Builts WBE Submitas Y Compl 4/8/03  [DRJ 4/8/03|Turned in as
need to be updated and \VVendor data VDS
submitted.
7 | 03/25/03 | EBG [Fire Alarm |Battery Test needs to be |WBE Complete tes Y Compl 4/1/03  |DRJ 4/3/03
comdeted.
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Fire Alarm Punchlist Hold PDSR # |02-037-006
Sub Contractor Arrington/ War Bonnet Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel |Forecast Compl Date
Date Req'd Prior Original Actual | Verification
Item| Added to |Originated to Compl | Compl Revised Compl | (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover? |  Status Date Compl Date | - Date Date) Comments
8 | 03/25/03 EBG |Fire Alarm |Final approved WBE Submittest Y Compl 4/8/03  |DRJ 4/8/03|Turned in as
acceptance test reports VDS
procedure and other test
reports specified need to
be submitted.
9 | 04/01/03 DRJ  |Fire Alarm |As-builts Seimens N Cancel 4/10/03 4/14/03 |DRIJ Same as
4/14/03 item # 6
10 | 04/01/03 DRJ |Fire Alarm |Vendordata WBE N Cancel 4/10/03 4/14/03 |DRIJ Same as
4/14/03 item # 8
11 | 04/03/03 | ALM |Fire Alarm |Backhoe fire suppressioryGosswiller [Label valve N Cancel 4/14/03 4/24/03 4/24/03 |DRJ Gosswiller
actuator needs labeled 4/24/03 E-mail
EBG Eric Gosswiller WBE War Bonnet Electnc
ALM Al Maughan LSS Life Safety Systems
BTB Blake Burt
DRJ Darin Johnson
SIM Steve Moodv
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FElectrical System Punchlist Hold PDSR #  |02-037-007
Sub Contractor Arrington / War Bonnet Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel |Forecast Compl Date
Date Req'd Original Actual | Verification
Item| Added to |Originated Priorto | Compl | Compl Revised Compl (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover? | Status Date | Compl Date Date Date) Comments
1 4/2/03 DRJ |Electric  |Panel Schedulesneed to |WBE Produceand Y Compl 4/9/03 |DRJ 4/10/03
systems  |be completedand install Panel
installed: N-PP-1, Schedules
S-PP-1,N-LP-2, S-LP-2,
N-PL-3, S-PL-3,
2 4/2/03 DRJ |Electric  |Light SwitchatPMR  |WBE Install labels Y Compl 4/17/03 4/14/03 |SIM 4/15/03
systems  |needs ckt identifiers for
light circuits
3 4/2/03 DRJ |Electric  |Lighting controller WBE Install labels Y Compl 4/10/03 |DRJ 4/10/03
systems  |panels need ckt
identifiers for light
circuits
4 4/2/03 DRJ |Electric  |GFCI Switcheson PGS |WBE Install labels Y Compl 4/17/03 4/17/03 |STM 4/18/03 |SFP-ACC-189
systems 1,2, 3needsto be
labeled with circuit
identifier
5 4/2/03 DRJ |Electric  |Lighting contactorsneed|WBE Install labels Y Compl 4/9/03 |DRJ 4/10/03
systems  |"Fed From" labels
installed 4/24/03
6 4/2/03 DRJ |Electric  |Voltage labels on WBE Install labels Y Compl 4/14/03 |SIM 4/15/03
systems  |junction boxes and
panels not installed 4/24/03
7 4/2/03 DRJ |Electric  |Voltage labelson PGS |WBE Install labels Y Compl 4/24/03 4/17/03 |DRJ 4/18/03 |SFP-ACC-189
systems  conduitsnot installed
8 4/2/03 DRJ |Electric  |Exit lights/ emergency |WBE Install labels Y Compl 4/24/03 4/17/03 |DRI 4/18/03 |SFP-ACC-189
systems  |lights/ exterior lights not
labeled
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Electrical System Punchlist Hold PDSR# |02-037-007
Sub Contractor Arrington / War Bonnet Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel  |Forecast Compl Date
Date Req'd Original Actual | Verification
Item| Added to | Originated Priorto | Compl | Compl Revised Compl (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover?|  Status Date | Compl Date Date Date) Comments
9 4/2/03 DRJ  |Electric Re-test for megger of |WBE Meggar Y Compl 4/7/03 DRI 4/10/03
systems power conductorsnot wires
comdeted
10 | 4/2/03 DRJ  |Electric Test Reportsneed to be [WBE Submit test Y Compl 4/28/03 | 4/30/2003 5/1/03 |DRJ 5/1/03
systems submitted (Complete reports to 5/1/2003
Vendor Data) VDS
11| 4/2/03 DRJ [Electric  |Two-gang GFCI WBE Install Y Compl 4/7/03  |DRI 4/10/03
systems  [receptacle cover in RCS covers
needs to be installed
with label
12 | 4/2/03 DRJ |Electric  |Receptaclecoverson |WBE Install Y Compl 4/24/03 4/18/03 |SIM 4/18/03
systems  |PGS # 1not installed covers
13| 4/2/03 DRI  |Electric Receptacle covers for  |WBE Install Y Compl 4/24/03 4/18/03 |STM 4/18/03
systems PGS #1, 2, 3 not covers
installed
14 | 4/2/03 DRJ |Electric  |Cktidentifiers/ Panel |WBE /DRJ [Install labels Y Compl 4/24/03 | 4/30/03 4/28/03 |DRJ 4/28/03
systems  |schedule for N-PP-3
(Power Distribution
Skid) not installed
15| 4/2/03 DRJ |Electric  |Condulet covers on PGS|WBE /DRJ |[Install Y Compl 4/24/03 4/18/03 | SIM 4/18/03
systems |1, 2, 3 missing covers
16 | 4/2/03 DRJ  |Electric Inlet Fan in Transfer WBE / DRJ |Install labels Y Compl 4/24/03 4/14/03  |SIM 4/15/03
systems  |Vestibule needs to be
labeled
17 | 4/2/03 DRJ |Electric  JAs-builts not submitted |WBE /DRJ |Submit Y Compl 4/24/03 | 4/30/2003 5/1/03 |DRJ 5/1/03
systems Drawings 5/1/2003
18 | 4/2/03 DRJ |Electric  |Door controllersneed |WBE Install labels Y Compl 4/24/03 4/23/03 |DRIJ 4/23/03
systems  [labelsand ckt
identification
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Electrical ystem Punchlist Hold PDSR #  |02-037-007
Sub Contractor Arrington/ War Bonnet Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel  |Forecast Compl Date
Date Req'd Original Actual | Verification
Item| Added to | Originated Priorto | Compl | Compl Revised Compl (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover?|  Status Date | Compl Date Date Date) Comments
19 | 4/2/03 DRJ  |Electric  |Fed From for heater WBE Install labels Y Compl 4/24/03 4/14/03 |STM 4/15/03
systems controllers
20 | 4/2/03 KAW [Electric  |Rope off and place a BBWI Protect cable Y Compl 4/24/03 4/18/03 |STM 4/18/03 |E-mail form
systems sign along the mining K Wooley
cable by roadway accepting fix.
21| 4/3/03 KAW [Electric  |Lights inthe PGS 1 &2 |WBE Fix the light Y Compl 4/24/03 4/15/03 |SIM 4/15/03
systems are not working.
22 | 4/3/03 KAW  |Electric Light in the RCS isnot |WBE Fix the light Y Compl 4/24/03 4/17/03 |STM 4/17/03
systems  |working
23| 4/3/03 KAW [Electric  |Exit light for the transfer [WBE Fix the light Y Compl 4/24/03 4/14/03 |SIM 4/15/03
systems vestibule is not working
24 | 4/3/03 KAW [|Electric  |Exit light in the north  |WBE Fix the light Y Compl 4/24/03 4/14/03 |SIM 4/15/03
systems  |RCS is not working
25| 4/3/03 KAW  |Electric Support the conduits WBE Install Y Compl 4/9/03 |DRJ4/10/03
systems  funder the PGS units supports
26 | 4/3/03 KAW  |Electric Conduit supports on WBE Cut supports Y Compl 4/10/03 |DRJ 4/10/03
systems PGS systems 2 & 3 need
to be trimmed back.
27| 4/3/03 MTO |Electric  |HV-FAN-1 motor does |BBWI Check on Y Compl 4/22/03 |DRJ 4/22/03 |Close per
systems  |not have a disconnect change E-Mail
"in sight" NEC code L. Guillen
430-102 (b) and section 4/21/03
100
28 | 4/3/03 BMP  |Electric  |Outlets inside of the WBE Change Y Compl 4/24/03 4/17/03 4/17/03 |STM 4/18/03
systems  |PGS should be rotated direction
90 degrees.
29 | 4/10/03 ALM |Electric  |One line drawingsneed |BBWI Add ckt Y Compl 4/10/03 |DRJ4/10/03
systems  |circuit numbers added to designation
them
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Electrical System Punchlist Hold PDSR# |02-037-007
Sub Contractor Arrington/ War Bonnet Active
Contract # 13233 Cord
ResDonsible Walkdown FE: Darin Johnson Cancel |Forecast Cor.d Date
Date Req'd Original Actual | Verification
tem| Added to | Originated Priorto | Compl | Compl Revised Compl (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover?|  Status Date | Compl Date Date Date) Comments
30 | 4/10/03 ALM  |Electric  |PM-S6 Skid needs 480V |WBE / Install labels Y Compl 4/24/03 4/23/03 |DRJ 4/23/03
systems labeling inside and Conley
outside
31| 4/10/03 ALM  |Electric IBX-02 and JBX-1 BBWI / Install labels Y Compl 4/24/03 4/21/03 |DRJ 4/21/03
systems  |needs labeling due to Conley
relay/ contactor mounted
inside
32 | 4/10/03 ALM  [Electric Equipment label on BBWI/ Install labels Y Compl 4/28/03 4/23/03 DRI 4/23/03
systems  |battery box for CO Conley
monitor
33| 4/10/03 ALM  [Electric Communication cabling [WBE Cover cable Y Compl 4/24/03 4/16/03 |SIM 4/16/03
systems for HV-VFD-1 needs to
be secured
34| 4/10/03 ALM  [Electric Watlow panel need ckt |WBE Install labels Y Compl 4/17/03 4/23/03 DRI 4/23/03
systems identification labeled
35| 4/10/03 ALM  [Electric CCTV cabling attached |WBE Check on Y Compl 4/24/03 4/16/03 |SIM 4/16/03
systems  [to the outside of the change
RCS does not meet code
36 | 4/10/03 ALM  [Electric Cabling on glove boxes |BBWI/ Check on Y Compl 4/24/03 4/28/03 |DRIJ 4/28/03 |Closed per
systems  |not inside of raceways. |Davies change E-mail from
(Furnished by Steve Davies
manufacturer)
37| 4/10/03 ALM  [Electric Install laminated copies |WBE Check on Y Compl 4/24/03 4/24/03 DRI 4/24/03
systems of prints 522738 and change of
522737 for lighting labels
identification on light
panels N-PL-3 and
S-PL-3
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Electrical System Punchlist Hold PDSR# |02-037-007
Sub Contractor Arrington /War Bonnet Active
Contract # 13233 Compl
ResDonsible Walkdown FE: Darin Johnson Cancel  |Forecast Compl Date
Date Req'd Original Actual | Verification
tem| Added to | Originated Priorto | Compl | Compl Revised Compl (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover?|  Status Date | Compl Date Date Date) Comments
38 | 4/10/03 ALM  [Electric Transformer attached to |BBWI/ Check on Y Compl 4/24/03 4/23/03 DRI 4/23/03
systems S-LP-2 needs to be Conley change of
labeled labels
39 | 4/10/03 ALM  |Electric Suspended overhead WBE Install labels Y Compl 4/24/03 1/14/03  |SIM 4/15/03
systems  |quartz heaters need to be
labeled
40 | 4/10/03 ALM |Electnc Blank covers overthe |WBE Markcovers Y Compl 4/24/03 4/28/03 |DRJ 4/28/03
systems  |spare outlet boxes m the as spares
glove box
41 | 4/10/03 ALM |Electnc Motor disconnectat the |BBWI Check on Y Compl 4/22/03 |DRJ 4/22/03 |Close per
systems  |motors on the glove change E-Mail
boxes L Guillen
4/21/03
42 | 4/10/03 ALM |Electnc CCTV cabling not protected out of the |Protect in N Cancel 4/24/03 4/24/03 |DRJ 4/24/03 |On CCTV
systems |cabinetup to the raceway conduit punchlist
43 | 4/10/03 ALM |Electnc  |Vestibule-Equipment |WBE / Install labels Y Compl 4/24/03 4/23/03 |DRJ 4/23/03
systems  |labels onroll-up door  |BBWI/
push button switch and |Conley
motion detection light
switch
44 | 4/10/03 ALM |Electnc Missing conduletand  |WBE Install Y Compl 4/24/03 4/18/03 |DRJ 4/21/03
systems  |outlet box covers missing
missing on the three covers
glove boxes
45| 4/10/03 ALM |Electnc  |Ventilation damper BBWI Check on Y Compl 4/22/03 |DRJ 4/22/03 |Close per
systems  |mounted above the change E-Mail
HEPA filter assembly L Guillen
has no disconnect switch 4/21/03
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Electrical System Punchlist Hold DSR #  [02-037-007
Sub Contractor Arrington/ War Bonnet Active |
Contract # 13233 Compl |
ResDonsible Walkdown FE: Darin Johnson Cancel |Forecast Compl Date
Date Req'd Original Actual | Verification
tem| Added to | Originated Priorto | Compl | Compl Revised Compl (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover?|  Status Date | Compl Date Date Date) Comments
46 | 4/10/03 ALM  |Electric Equipment needs label |BBWI/ Install labels Y Compl 4/28/03 4/23/03 |DRIJ 4/23/03
systems  |on JBX-5 for outside  |Conley
exhaust stack Cancel
47 | 4/10/03 ALM |Electric  |Fire suppression system onthe back  [Install labels N 4/28/03 4/24/03 |DRJ 4/24/03 |On Firer water
systems  [hoe needs labeled punch list
48 | 4/10/03 ALM |Electric  |Equipmentand BBWI / Install labels Y Compl 4/28/03 4/23/03 |DRJ 4/23/03
systems  |instrumentsneed labeled|Conley
between the RCS and
the HEPA filters
49 | 4/10/03 ALM |Electric  JAir compressorand BBWI / Install labels Y Compl 4/28/03 4/23/03 |DRJ 4/23/03
systems  |disconnect switches Conley
need to be labeled
50 | 4/10/03 ALM |Electric  |Disconnect switchon  |BBWI/ Install labels Y Compl 4/28/03 4/23/03 |DRJ 4/23/03
systems  [the exhaust stack Conley
emissions monitoring
system needs a label
51| 4/14/03 TMH  |Electric  |Confirmthata 15amp |WBE If not 15 Y Compl 4/24/03 4/28/03 |DRJ 4/28/03
systems  |breaker was used on amp replace
relief damper. SS
pressure switch is only
rated at 15 Amps
52 | 4/16/03 LEG |Electric  |Auxiliary fan flex WBE Secure with Y Compl 4/17/03 4/17/03 |STM 4/17/03
systems conduit secured with proper
plastic ties restraints
53 | 4/16/03 LEG |Electric  JAuxiliary fan flex WBE Secureto Y Compl 4/17/03 4/17/03 |STM 4/17/03
systems  |conduit securedto proper
conduit. support
54 | 4/16/03 LEG |Electric  JActual stack needs to be |[FA Extend the Y Compl 4/24/03 4/22/03 |DRJ 04/22/03
systems  |bonded not the base grounding
framing bonding
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Electrical System Punchlist Hold DSR #  [02-037-007
Sub Contractor Arrington / War Bonnet Active |
Contract # 13233 Compl |
ResDonsible Walkdown FE: Darin Johnson Cancel ‘orecast Compl Date
Date Req'd Original Actual | Verification
tem| Added to | Originated Priorto | Compl | Compl Revised Compl (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover? |  Status Date | Compl Date Date Date) Conunents
strap
551 4/16/03 LEG |Electric  |Do the 480 volt WBE Check with Y Compl 4/17/03 4/17/03 |SIM Bonding was
systems |electrical panels have WBE 4/17/03  |checked on
internal bonding HV-EHTR-3
bushmgs. disconnect and
J-BOX
56 | 5/1/03 MBP  [Electric  |Change panel schedules [WBE/ Make Y Compl 5/1/03 5/5/03 |DRJ 5/5/03|IFCN-197
systems  |and labels to match each |BBWI schedules
other per FCN-13233- and labels
197
571 5/5/03 TMD  |Electric Thereisno plug onthe |WBE/ lInstall N Compl 5/8/03 5/15/03 |BTB 'Self Assessment
systems  |temporary power cable IBBWI welding plugs 5/15/2003 |Report Item #13
end (near the plant air cover
console)
58 | 5/5/03 TMD  |Electric  |Lighting layout Darin Install Y Compl 5/8/03 5/12/03 |DRJ Self Assessment
systems  |drawings need to be Johnson additional 5/12/03 Report Item #17
placed adjacentto each copies of
lighting control to drawings at
explainthe "A" "L" "E" each light
"H" configuration switch
location
591 5/5/03 TMD  |Electric  |Clear understandingof |Stephens/ |Signan N Compl 5/8/03 6/10/03 |BTB 'Self Assessment
systems  |who owns betweenthe |Dicken Interface 6/10/03 IReport Item #20
power pole and the Agreement Per Al Millhouse
electrical skid, and the between ithe interface
skid needs to be clarified Power agreement between
Management IRWMC and power
and NFM imanagementis
complete.
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Electrical System Punchlist Hold PDSR# |02-037-007
Sub Contractor Arrington/ War Bonnet Active
Contract # 13233 Cord
ResDonsible Walkdown FE: Darin Johnson Cancel |Forecast Cord Date
Date Req'd Original Actual | Verification
‘em| Added to | Originated Priorto | Compl | Compl Revised Compl (Initials &
# | Punchlist by System Deficiency Resp Party | Resolution | Turnover?|  Status Date | Compl Date Date Date) Comments
60 5/7/03 DRI  |Electric UPS (3 ea) located on  |BBWI/ Determine N Compl 5/8/03 5/16/03 5/20/03 |BTB Small table were
systems  [the floor and not on rack |Operations - Jadequacy 5/15/2003 |provided to place
Dicken UPS systems on
61 5/8/03 TMH |Electric Install cover on the open [RWMC W/ClInstall Y Compl 5/13/03 6/3/03 |BTB 6/3/2003
systems  |button for the relief
damper controls. Cover
should have been placed
per CN 241 to WBE
ALM Allen Maughan WBE War Bonnet Electnc
BMP Brian Preussner FA Force Account
BTB Blake Burt
DRJ Darin Johnson
KAW Kelly Wooley
LEG Louis Guillen
MBP Mike Pratt
MTO Mark Owens
SIM Steve Moody
TMD Mike Dicken
TMH TomHipp
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1
FFS Structure Punchlist Hold PDSR # 102-037-008
Sub Contractor Arrington / Continental Aictive ,
Contract # 13233 C'ompl
Responsible Walkdown FE: Steve Moody C'ancel  |Forecast Compl Date
Date Req’d Original Actual | Verification
Item | Added to | Originated Prior to Compl | Compl Revised Compl (Initials &
# | Punchlist by System Deficiency Resp Party. | Resolution | Turnover? | status Date | Compl Date Date Date) Comments
1 4/3/03 DRJ [Floor Final Clean up ACC / BBWI|Clean up Y Compl  |4/28/2003] 4/30/03 5/8/03 |DRJ 5/8/03
5/1/2003| 5/15/03
2 4/3/03 SGJ  |Floor Installation of the post JACC / Install rail Y Compl 4/17/03 4/28/03 4/28/03 |SIM 4/28/03 [lInstall handrail
support plugs Continental |supports Plucs are under
cart supportin a
bag
3 4/3/03 DRJ  [Floor Floor not completely  |FA Install Y “ompl 4/30/03 4/28/03 4/28/03 |SIM 4/28/2003
sealed caulking as
needed
4 5/1/03 RLS  [Floor Inspection Plan 21052- |RLS Close N Compl 5/13/03 5/13/03 5/13/03 |DRJ 5/13/2003
M-01
5 5/1/03 RLS  |Floor Inspection Plan 21052- |RLS Close N Compl 5/13/03 5/13/03 5/13/03 FRJ 5/13/2003
M-17
6 5/1/03 RLS  |Floor Inspection Plan21052- |RLS Close N Compl 5/13/03 5/13/03 5/13/03 FRJ 5/13/2003
S-15
DRJ Darin Johnson ACC Arrington
RLS Ron Staymates FA Force Account
SGJ Scott Jensen
SIM Steve Moody
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CCTV Punchlist

Hold

'DSR # [02-037-009

Sub Contractor Arrington / Continental Active
Contract # 13233 Compl |
[Responsible Nalkdown Cancel ‘orecast smpl Date
3 4/3/03 MTO |CCTV  [Demonstrate ability to [WBE Train users Compl 4/17/03| 4/24/03 4/22/03 DRI 4/22/03
download / copy to
DVD
9 4/3/03 MTO  |CCTV  [image vibration at main [WBE Fix the Compl 4/17/03| 4/24/03 4/22/03 DRI 4/22/03
monitor needs to be vibration
eliminated
10| 4/3/03 MTO  |CCTV  [Excavator monitor [WBE nstall Compl 4/17/03 4/8/03  |DRJ 4/8/03
needs to be installed on strong arm
Strongarm by backhoe
11| 4/3/03 MTO  |CCTV  |Repair the north RCS [WBE [Fix camera Compl 4/10/03 4/8/03  |DRIJ 4/8/03
camera
12| 4/3/03 MTO  |CCTV  [There is no conductor [WBE nstall Comp 4/17/03 4/9/03  |DRJ 4/9/03
labeling. Input/ output labels
addressing
13| 4/3/03 DRJ CCTV  |Install cabinet covers [WBE nstall Compl 4/1/03 4/24/03 4/23/03 [DRI 4/23/03 |See Attached E-
front covers mail with
inspection plan
141 4/3/03 ALM  |CCTV  [Video wiring not [WBE nstall Compl 4/17/03| 4/22/03 4/28/03 DRI 4/28/03
protected into cabinet. wiring into 4/24/03
Flex to 8
feet above
finished
floor
15| 4/23/03 SAD CCTV  |Improve signal to [Fng. / Davies [Resolve Compl 5/8/03 5/8/03 |SIM 5/8/03 [Need e-mail
monitor in OCB reception from Davies or
[problems Griffin
(design
issues)
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16

17

18

19

20

'CTVPunchlist lold DSR # |02-037-009
ub Contractor /Arrington / Continental wctive
ontract # 13233 ‘ompl
esponsible Valkdown ‘ancel orecast smpl Date
4/23/03 SAD 'CTV [Infrastructuredesign  |K. Shropshn-e][Complete sompl 1/30/03 5/7/03 |[3IM 5/7/03
review of CCTV design
wireless review
5/5/03 TMD 'CTV  |The specificpurpose of |BBWI/ Lent [ldentify/ ‘ompl 5/8/03 6/4/03 | BTB self Assessmen
the Video / write 1/26/03 Report Item #5
|Instrumentation procedures TMD).
Controls Console in the and training [PR-1802
Operations Work Area requiremen setup, and
of the WES need to be s Jperate CCTV
fully understood, along system was
with procedures written ‘eleased 6/4/03
for their applicationanc JJT operators
personnel training lave been
requirements identified rained.
5/13/03 TMD 'CTV  |The CCTV appearsto |BBWI/ |install sompl 3/15/03 5/29/03 | 3TB [rend has been
require a minimum of 2 |Pehrson cables 1/29/2003 mitten, waiting
pair of telephone cable ipproval
to provide a good signa
to WMF-637 for the
Camera over the
excavator.
5/22/03 BTB 'CTV  |During the SO test t wa |Burt Adjust ‘ompl 3/26/03 5/29/03 | 3TB Cameras 2 & 4
observed that cameras cameras to 1/29/2003 lave been
1,2 & 4 could not view provide a idjusted and ca
PGS cart #1 to provide view of yrovide a view
an adequate coverage PGS #1 of Cart # 1 at th
for the backhoe operato cart. ackhoe
yperator's
nonitor
5/29/03 BTB 'CTV  |Hard drive for the CPU |Burt Replace ‘ompl 3/29/03 5/30/03 | 3TB 5/30/203| Vendor replace’
for the CCTV system is hard drive 1ard drive
not functioning
ALM  Allen Maughan WBE War Bonnet Electnc
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CCTV Punchlist Hold PDSR # |02-037-009
Sub Contractor Arrington / Continental Active
Contract # 13233 Compl
Responsible Walkdown ICancel Forecast Compl Date

BEJ Briam Johnson
BTB Blake Burt
DRJ Darin Johnson
MTO Mark Owens
SAD Steve Davies
TMD Mike Dicken

5/21/03
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RCS Structure Punchlist Hold PDSR # ]02-037-010
Sub Contractor Force account Active
Contract # FWO0-02-036 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Original | :Revised Actual | Verification
Added to Req'd Prior| - Compl Compl Compl Compl (Initials &
Item #] Punchlist | Orig. by | System Deficiency Resp Party | Resolution |to Tumover?|  Status Date Date Date Date) Comments
1 4/7/03 SWM RCS |Hand rail on top of Arrington Modify Al Compl 4/17/03 4/14/03 |SIM 4/15/03 |See DCN-FP-638
structure handrail for additional
work complete
except for paint
2 4/7/03 SIM RCS |Clean windows before |FA /ACC (ean A Compl 4/21/03 4/30/03 4/24/03 |DRJ 4/24/03
turn over windows
3 4/7/03 SIM RCS |Caulk bolts in the FA Caulk the [T Compl 4/21/03 4/29/03 5/1/03 |SIM 5/1/2003
sboring box bolts
4 4/7/03 SIM RCS |General clean-upbefore JFA (leanarea |Y Compl 4/21/03 4/1/03 5/8/03 |DRJ 5/8/03
turn over 5/15/03 )
5 4/7/03 SIM RCS  |Check the threshold for FA Caulkif Y Compl 4/10/03 4/17/03 | 4/21/03 |DRJ4/21/03
caulk requirements necessary 4/24/03
6 4/7/03 SWM RCS |Exhaust ductnorth of |United Faint duct |Y Compl 4/10/03 4/15/03 |SIM 4/15/03
excavator needs paint
7 4/7/03 SWM RCS |Touch up paintonthe [FA Touch up Y Compl 4/10/03 4/17/03 4/16/03 |SIM 4/16/03
RCS where the rivets paint
hlave been ground off.
8 4/7/03 KAW RCS |Install tool table BBWIIFA  [Install Y Compl 4/15/03 | 4/30/2003 | 5/6/03 |DRJ5/6/03 |Weld down
table 5/1/2003 plugs. Table to
be installed by
operations.
9 4/7/03 KAW RCS ["nstall maintenance BBWI Tnstall Y Cancel 4/15/03 4/30/03 4/30/03 |SIM Cancel - Same
platform platform 4/30/2003 asitem# 13on
RCS punchlist
10 4/7/03 KAW RCS |Tape caulk seamsafter JFA Tape Y Compl 4/21/03 4/22/03 | 4/22/03 |DRJ4/22/03
pressure test seams
11 4/7/03 KAW RCS | uir lock thresholdnot  |FA nstall new | 7 Compl 4/28/03 4/24/03 |DRJ 4/24/03
Lemovable loor
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RCS Structure Punchlist Hold PDSR # |02-037-010
Sub Contractor Force account Active
Contract # PWO-02-036 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Original | :Revised Actual: | Verification
Aj/‘ﬂdsto KAW _ . Req'd Prior | Compl Compl Compl Compl (Initials &
Item #] Punchlist | Orig. by J System Deficiency Resp Party | Resolution |to Tumover?| = Status Date Date Date Date) Comments
12 RCS [Tygontubing that runs |BBWI/ACC Y Cancel 4/28/03 4/22/03  |SIM 4/22/03 [Canceled per E-
from the HVAC down mail K Wooley
along side of RCS for
sampling
13 4/8/03 MIP RCS |install Starterpiece for |FA Weld on Y Compl 4/28/03 | 4/30/2003 | 5/6/03 |DRIJ 5/6/03 |FCR submitted
Excavator hose starter 5/1/2003 to engineering
maintenance platform piece
14 4/8/03 BTB RCS |Pit zone markings OPS - DickenlInstall N Compl 5/2/03 LATE 6/19/03 |BTB After the wood
markings 6/19/2003 is removed from
the shoring box
- Operations to
handle
4/8/ RCS  |Caps for probesnot = 1OP icken|install caps N Activ / |/ATE [Operations t
installed handle
16 | 4/24/03 RCS [Need to test floor REAY Test Floor Y Compl 4/28/03 5/5/03 5/6/03 |DRIJ 5/6/03
5/6/03
17 | 4/24/03 RCS |Need totestexhaust |REAY Test Y Compl 4/28/03 5/5/03 5/6/03  |DRJ 5/6/03
duct Exhaust 5/6/03
Duct
18 4/24/03 RCS |Need totest CO REAY Test CO Y Compl 4/28/03 5/5/03 5/6/03  |DRJ 5/6/03
Monitor penetrations Monitor 5/6/03
19 4/25/03 DSB RCS |Install safety chains FA Install Y Compl 4/30/03 5/1/03 5/7/03  |SIM 5/7/03
between the hand rail chains and 5/6/03
and the Cart structure touch up
and touch up paint at paint
the bottom of the
handrails
20 4/29/03 MBP RCS |Need to close NCR- Davies Close N Compl TBD 5/12/03 5/7/03 |BTB 11 Ga SST
30624 INCR- 5/20/2003 collar
,30624
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RCS Structure Punchlist Hold PDSR # (02-037-010
Sub Contractor Force account Active
Contract # PWO-02-036 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Conpl Date
Date Original | ‘Revised Actual | Verification
Added to Req'd Prior | Compl Compl Compl Compl (Initials &
Item #] Punchlist | Orig. by | System Deficiency Resp Party | Resolution |to Tumover?| = Status Date Date Date Date) Comments
21 5/1/03 SIM Y Compl 5/5/03 5/6/03 5/6/03 FRJ 5/6/03
22 5/1/03 RLS RCS |InspectionPlan 21052- |BBWU RLS |Close N Compl TBD 5/12/03 | 5/13/03 [BTB 5/13/2003
M-18
23 5/1/03 RLS RCS |InspectionPlan 21052- |BBWU RLS |Close N Compl TBD 5/12/03 | 5/13/03 FTB 5/13/2003
M-12
24 5/5/03 TMD RCS |Use of the timed, auto |Darin Auto close N Compl TBD 5/8/03 5/8/03 |DRJ5/8/03 |Self Assesment
closure feature onthe |Johnson feature Report Item #7
RCS roll-up door needs disconnect (TMD
to be evaluatedto
determine continued
use
25 5/12/03 LWB RCS |High RAD Lockson 3 |[RWMC/ Install N Compl 6/1/03 5/16/03 |BTB WO 30806 (3)
RCS Doors Maintenance {locks on 5/16/2003  |doors are
- Hobbes doors complete. The
RCS double
doors are left to
do
BTB Blake Burt ACC Arrington
KAW Kelly Wooley FA Force Account
LWB Larry Barger
MIP Mark Pope
RLS Ron Staymates
SIM Steve Moody
SWM StanMalm
TMD Mike Dicken
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102-037-011

1Dust Suppression Punchlist Hold PDSR #
iSub Contractor Arrington/ Atlas Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody C'ancel Forecast Conipl Date
Reqd Original | Revised Actual | Verification
Date Added] Originated Prior to Compl Compl Compl Compl (Initials &
Item # Jto Punchlist] by System Deficiency Resp Party | Resolution | Turnover? | :  Status Date Date Date Date) Comments
1 |1/9/03 w DSS [When the solenoid Atlas / Check the Y Compl 4/10/03  |4/17/03 4/21/03 DRJ 4/21/03
valves shut off on the |Intrepid solenoid
water side of the DSS valves
system the pressure
oages inside the panel
eg out.
2 |1/9/03 1J DSS Label the regulator in  |BBWI / histall Y Compl 4/10/03  |4/17/03 1/21/03 [DRJ 4/21/03 JACC labeled as
cabinet Conley l:ibels er print
3 |1/9/03 1J DSS Show a schedule for the |Atlas Vendor Y Compl 4/10/03  |4/24/03 4/21/03 [DRJ 4/21/03
pressure settings for data
leach regulating valve
4 }1/9/03 1] DSS [Drain hose for air filter |Atlas histall hose Y Compl 4/10/03  |4/24/03 4/23/03 STM 4/23/03
to drain moisture when
necessary
5 [|1/9/03 ) DSS [Move the label "Pit # 2 |Atlas Move label Y Compl 4/10/03  |4/24/03 1/21/03 [DRJ 4/21/03
(water” Closer to the
solenoid valve
6 |1/9/03 DRJ DSS Label the solenoid Atlas histall Y Compl 4/10/03  |/17/03 4/21/03  |DRIT 4/21/03
valves outside of the L:ibels
cabinet
7 }1/9/03 RMV DSS No automatictimer on |Atlas R.epair Y Compl 4/17/03  |4/24/03 1/24/03  |DRJ 4/24/03 L.O/TO required
spray per spec. /
8 |1/9/03 RMV DSS No automatic purge Atlas [R.epair Y Compl 4/17/03  |4/23/03 1/24/03 DRJ 4/24/03 LO/TO required
spray per spec. /
9 [1/9/03 RMV [DSS No purge spray for Atlas [k.epair Y Compl k1/17/03  |4/23/03 1/24/03 DRJ 4/24/03 FO/TO required
freeze protection |
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Dust Suppression Punchlist Hold DSR #  102-037-011
Sub Contractor Arrington / Atlas Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Date Added] Originated Prior to Compl Compl Compl Compl (Initials &
Item # | ‘o Punichlist by System Deficiency Resp Party | Resolution | Turnover? | Status Date Date Date - ].... .Date) . | . Comments
10 |1/9/03 [DRJ )SS Complete the bound  |Atlas [ssue SFP Y Cancel 1/17/03  |4/24/03 121/03 DRJ 4/21/03 |Reletement
icopy and submit copy FORIESAeNt
T Spec DRJ 4/21/03 |Lstaledas per
11 |1/9/03 DRJ )SS [dentify the skid with  |Atlas nstall Y Compl 1/10/03  |4/24/03 1/21/03 DRJ 4/21/03 |hategiedias gedor
labels labels |Elmapted Vendor
12 |1/9/03 [FPK )SS Label all components |[BBWI / [nstall Y Compl 1/10/03 4/24/03 121/03 DRI 4/21/03 |Labeled as per
on skid Conley labels accepted Vendor
[Data
13 | V9103 [DRJ )SS Clean up inside of panel|Atlas Cleanpanell Y Compl 1/10/03  |4/17/03 1/21/03 [DRJ 4/21/03
14 | V9003 [DRJ )SS \/oltage label onthe  |Atlas Install Y Compl 1/9/03 1/10/03 [DRJ 4/21/03 [labels installed
solenoid cabinet labels
15 |1/9/03 [DRJ )SS Label the water tank  JAtlas Ilnstall Y Compl 1/10/03 1/17/03 1/21/03 DRJ 4/21/03
labels
16 |1/9/03 DRJ )SS O&M manual inthe  |Atlas Provide Y Compl 1/17/03 1/21/03 DRJ 4/21/03
control panel manual
17 |1/9/03 DRJ )SS Label the flex conduit |Atlas Install Y Compl 1/10/03  |4/23/03 1/23/03 DRJ 4/23/03
for water, flow labels
direction. and air
18 [1/9/03 RMV )SS Remote at lower right  |Atlas Repair Y Compl 1/17/03 1/21/03 DRJ 4/21/03 |Accept as is Per
hand side of PGS #1 E-Mail D.
does not work Conley
19 |[1/9/03 RMV )SS No override off functiorfAtlas |issue SFP Y Compl 1/17/03  |4/24/03 1/24/03 DRJ 4/24/03 |SPC: 15409PG.
on remote 5LN. 20
Reprogram
button
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Dust Suppression Punchlist Hold DSR #  102-037-011
Sub Contractor Arrington / Atlas Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Date Added] Originated Prior to Compl Compl Compl Compl (Initials &
tern # | .o Punchlist| by System Deficiency Resp Party |Resolution | Turnover? | = Status Date Date Date Date) Comments
20 |4/9/03 [KAW [DSS [s disconnect for Atlas / BBWI JAsk Y Compl 4/10/03  |4/28/03 4/22/03  |DRJ 4/22/03 [Not required per
portable monitor question E-Mail K
required? \Wooley
21 [1/9/03 [DRJ DSS [Final adjustment of Atlas Align Y Compl 4/28/03 4/24/03  |DRJ 4/24/03 |Final alignment
nozzles nozzles at turn over
22 [1/9/03 [DRJ DSS Label portable nozzles |Atlas nstall Y Compl 1/10/03  |4/24/03 4/21/03  |DRJ 4/21/03 |Labeled as per
labels accepted Vendor
Data
23 |4/9/03 [DRJ DSS Verify height/ Atlas Check Y Compl ‘1/17/02  |4/24/03 124/03 [DRJ 4/24/03 |System works if
iconfiguration of height of button is held for
portable nozzles for nozzles 2 seconds as
over burden boxes recommended
per instructions
24 [1/9/03 RMV DSS Label the electrical Atlas nstall Y Compl [1/10/03  |4/24/03 4/21/03  |DRJ 4/21/03 |Labeled as per
Start/ Stop switches for labels accepted Vendor
PGS #1, 2,3 fogger Data
25 |4/14/03 LEG [DSS [Remote control for pit  |Guillen [Needs a Y Cancel 4/24/03 [DRJ 4/24/03 |Duplicate of #
spray does not have a override 19
override switch stop switch
26 |4/14/03 LEG [DSS [Hand held remote does |Atlas [Repair Y Cancel 1/17/03 1/24/03 [DRJ 4/24/03 Sameas# 18
not work from the lower]
right station of PGS # 1
27 |4/14/03 LEG [DSS System does not BBWI / Needs Y Cancel 1/24/03 4/24/03 DRJ 4/24/03 |Sameas# 8
indicate if normal Guillen indicator
ower is shut down
28 |4/14/03 LEG [DSS Could not test system |[BBWI/ Retest after Y Cancel 1/24/03 4/24/03 DRJ 4/24/03 |Sameas #9
on stand by power Guillen stand by
[power is
installed
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Dust Suppression Punchlist Hold PDSR# |02-037-011
Sub Contractor Arrington / Atlas Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Date Added| Originated Prior to Compl Compl Compl Compl (Initials &
tem # Jto Punchlist by System Deficiency Resp Party |Resolution | Turnover? | = Status Date Date Date Date) Comments
29 W/14/03 LEG [DSS PGS # 1 water regulator |Atlas [Repair Y Compl 4/24/03 4/21/03 SJTM 4/21/03
needs a new seal kit
30 |4/14/03 LEG [DSS Complete test after Atlas [Finish test Y Compl 4/24/03 4/24/03 DRJ 4/24/03
reprogramming
31 4/14/03 LEG [DSS [Mark the location of the|Atlas IMark Y Compl 4/24/03 4/24/03 DRJ 4/24/03
nozzles for future location
reference
32 |4/14/03 LEG [DSS Over burden boxes need|Atlas Adjust Y Cancel 4/24/03 4/24/03 DRJ 4/24/03 |Same as #23
to have spray adjusted spray
33 4/14/03 LEG [DSS [Protect the spray Atlas [Protect Compl 4/24/03 4/22/03 SJTM 4/23/03
nozzles from the pit nozzles
34 |4/14/03 LEG DSS eed to label over Atlas [Label Y Cancel 4/24/03 4/24/03 [DRJ 4/24/03 |Same as item #
urden #1and #2 22 PERRV
35 W/24/03 IMBP DSS Need Infrastructure K. Shropsinre|Review Y Compl 4/30/03 ‘5/1/03 DRJ 5/1/2003 |Resolved
design review for design
wireless remote
36 |4/24/03 JSA DSS [Resubmit test report  JACC Submit Y Compl 4/30/03  |4/29/03  |4/29/03 DRJ 5/1/2003|Vendor Data No.
\vendor data 52701
37 05/01/03 |SIM DSS Electrical control Conley Make tags N Compl 5/5/03 ‘5/14/03 |BTB
module DS-CP-7101 and place 5/14/2003
needs labeled (tagged
and placed) | | |
38 05/01/03 |SIM DSS LAssign number, tag and |Conley/ Behm]Assign N Compl 5/5/03 ‘5/14/03 |BTB LAs-builts
place remote control number, 5/14/2003  |complete
receiver unit. make tags
and install.
I [ncorporate
| | linto dwg, | | | |

5/21/03
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Dust Suppression Punchlist Hold PDSR# ]02-037-011
Sub Contractor Arrington / Atlas Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Date Added| Originated Prior to Compl Compl Compl Compl (Initials &
Item # Jto Punchlist] by System Deficiency Resp Party |Resolution | Turnover? | = Status Date Date Date Date) Comments
39 105/01/03 |SIM [DSS [Make tag and install # [Conley [nstall tag N Compl 5/5/03 5/14/03 BTB
IDS-SW-7101 5/14/2003
40 [05/01/03 |SIM [DSS [Make tag and install Conley [nstall tags N Compl 5/5/03 5/8/03 IBTB 5/8/2003
start/ stop buttons on 3
PGSs
41 [05/01/03 |SIM [DSS Correct numbers to [ntrepid/ [Update Y Compl 5/5/03 5/6/03 SJM 5/6/03
match contract dwgs  |[Behm [Dwgs
42 05/01/03 |SIM [DSS [Make tag and install Conley [Make and N Compl 5/5/03 5/14/03 BTB
labels for thermostat install tags 5/14/2003
switch, level, and heater
on # DS-TK-7101 tank
43 [05/01/03 |SIM [DSS [Need to assign number, [Conley Assign N Compl 5/5/03 5/15/03 BTB As builts
tag and place 2 isolation| numbers, 5/15/2003 complete except
valves, check valve and imake and no numbers
pump. install tags given to Behm
for check valve
and isolation
valve.
44 105/01/03  |SIM [DSS [Need to show check [Behm [Update Y Compl 5/5/03 5/6/03 SJM 5/6/03
valve on dwg [Dwgs
45 [05/01/03 |SIM [DSS Tag and place Conley [nstall tag N Compl 5/5/03 5/14/03 BTB
identification numbers 5/14/2003
on DS Water Tank
46 05/01/03  |SIM [DSS Assign number, tag and [Conley Assign N Compl 5/5/03 5/14/03 BTB [No label on
place identification numbers, 5/14/2003 drain required.
numbers on Cabinet make and
[Drain install tags

5/21/03
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Dust Suppression Punchlist Hold PDSR # |02-037-011
Sub Contractor Arrington /Atlas Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Date Added| Originated Prior to Compl Compl Compl Compl (Initials &
Item # Jto Punchlist] by System Deficiency Resp Party - |Resolution | Turnover? Status Date Date Date Date) Comments
47 105/01/03 |SIM DSS IAssign number, tag and |[Conley LAssign N Compl 5/5/03 5/15/03 BTB No labels on
place identification numbers, 5/15/2003 solenoids
numbers on all make and required.
solenoids inside cabinet install tags
48 105/01/03 |SIM DSS IAssign number, tag and |Conley LAssign N Compl 5/5/03 5/29/03 5/28/03 BTB
place identification numbers, 5/28/2003
numbers on pressure make and
switch: DS-PS-7101 install tags
49 05/01/03 |SIM [DSS [Remove DS-ISV-7139 |Behm Y Compl 5/5/03 5/6/03 SIM 5/6/03
& DS-ISV-7140 from
Conley's dwgs
50 |06/20/0 DS S8 appears not t [EP |Activ 0
unction as designe
eeds to be evaluated
BTB Blake Burt ACC Arrington
DRJ Darin Johnson
EPK Eugene Keating
JJ John Jefimoff
JSA John Arrington
KAW Kelly Wooley
LEG Louis Guillen
MBA Mike Pratt
RMV Rochelle Van Voast

5/21/03
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|WES Structure Punchlist |Ho|d |PDSR # |02-O37-012 |
| Sub Contractor |Force Account |Active | \ \ |
| Contract# | 02-037 | Compl | | | |
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
Item #] Punchlist by System Deficiency Resp Party | Resolution | Turnover?|  Status Date Date Date Date) Comments
1 4/10/03 JJ WES Door seals, FA Caulk the Y Compl 4/17/03 4/18/03 |SIM 4/18/2003
Thresholdsneed to door
be sealed thresholds
and metal
frames
2 4/10/03 1 WES Metal strapsthat FA Blunt the Y Compl 4/14/03 4/14/03 |SIM 4/15/03
secure the tent attaching
sections on both screws
sides
3 4/10/03 Y Compl 4/17/03 4/18/03 |SIM 4/18/2003
4 4/10/03 Y Compl 4/24/03 4/18/03 |SIM 4/18/2003
5 4/10/03 Y Compl 4/24/03 4/18/03 |SIM 4/18/2003
6 4/10/03 JJ WES Roll up door in FA Install Sand Y Compl 4/14/03 4/14/03 |[SIM 4/15/03
transfer vestibule weight and
pipe seal on
door
7 | 41003 | xaw |wes Leak over backhoe ':A Fepair leak| Y |compl 4124103 4/16/03 [SIM 4/16/03
3 4/10/03 JJ WES Seal between WES |FA Seal Y Compl 4/24/03 4/16/03 |SIM 4/16/03
and the RCS at
transfer vestibule
9 | 4/28/03 DRJ IWES Install the door lock IBBWI Install door Y Compl 4/30/03 5/1/03 5/1/03 |DRJ 5/1/03
cores llocks

5/21/03
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WES Structure Punchlist Hold PDSR # |02-037-012
Sub Contractor Force Account Active
Contract # 02-037 Compl
ResDonsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
lem #| Punchlist by System Deficiency Resp Party | Resolution | Turnover?| . Status Date Date Date Date) Comments
10 4/28/03 DRJ |WES Completethe WES |BBWI Complete Y Compl 4/30/03 | 4/29/03 | 4/29/03 |[DRJ4/29/2003
leak test test
11 4/29/03 MBP |WES Need signage Diane Place N Compl 4/30/03 5/5/03 5/7/03 | DRJ 5/7/03
(building numbers) |Nishioka signage 5/8/03
for WMF-671
12 5/5/03 TMD |WES At least one FA Adjust door Y Compl 5/8/05 5/7/03 |DRJ 5/7/03 | Self Assessment
personnel door off Report Item #2 1
the WES failedto ‘TMD)
latch after passing
through the door
DRJ Darin Johnson FA Force
account
JJ John Jefimoff

KAW Kelly Wooley
MBP Mike Pratt
SIM Steve Moody

5/21/03
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102-037-013

Diesel Generator / ATS Punchlist Hold PDSR #
Sub Contractor Arrington / United Active ,
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Date Req'd Original Actual | Verification
Added to | Originated Prior to Compl Compl Revised Compl (Initials &
Item #| Punchlist by System Deficiency Resp Party | Resolution | Turnover?| . Status Date  |Compl Date| = Date Date) Comments
1 4/22/03 KAW [Diesel Stairs for accessto  |BBWI/FA  |Install N Cancel 4/29/03 5/5/03 |DRJ5/5/03 |Stepsnot
the diesel platform. gravel to necessary per K.
lower step Wooley e-mail
up
2 4/22/03 KAW [Diesel Additional Jersey  |[BBWI/ Determine Y Compl 4/24/03 |DRJ 4/24/03 |Evaluate if
bounce barriers to  |Davies if additional
prevent access additional protectionsis
around generator barriers are needed
needed
3 4/22/03 KAW [Diesel Label the flex WBE Label Y Compl 4/28/03 4/2//03 |DRJ 4/28/03
voltage cables cables
4 4/22/03 KAW [Diesel Mount the two fire |FA Contact Y Compl 4/28/03 4/29/03 5/1/03 |DRJ 5/1/2003|Operationsto
extinguishers to the Jim Call for barcode.
trailer location to Contact Jim
be Call.
identified
5 4/22/03 KAW  |Diesel Install voltage label |WBE Install label Y Compl 4/28/03 4/28/03 |DRIJ 4/28/03
on main breaker
inside of the
generator cabinet.
6 4/24/03 MTO |ATS Standby to normal  |WBE / Chung |Install N Compl TBD 5/8/03 5/8/03 |DRIJ 5/8/03
power to auto return eprom
7 4/24/03 MTO |ATS Loaded test switch |WBE / Chung |Install N Compl TBD 5/8/03 5/8/03 |DRIJ 5/8/03
not installed switch

5/21/03
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Diesel Generator / ATS Punchlist Hold FDSR #  |02-037-013
Sub Contractor Arrington / United Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Date Req'd Original Actual | Verification
Added to |Originated Prior to Compl Compl Revised Compl (Initials &
Item #| Punchlist by System Deficiency Resp Party | Resolution | Turnover?| . Status Date  |Compl Date|  Date Date) Comments
8 4/24/03 MTO |ATS Engine test switch  |[WBE / Chung |Install N Compl TBD 5/8/03 5/8/03 |DRJ 5/8/03
hot installed switch
9 4/24/03 MTO |ATS Need to complete  |[BBWI/ MTO |Complete N Compl TBD 5/8/03 5/8/03 |DRJ 5/8/03
ATS test test
5/22/03 |BTB
10 4/24/03 MTO |Diesel Need to finish " 4/28/03 4/30/03 5/22/03 |BTB CAS is the only
battery rundown 5/1/03 5/22/2003 |systemthat
tests 5/12/03 needs to be
5/7/03  |DRJ 5/7/03 tested
11 4/24/03 MTO [Diesel Need water jacket 3 BWI/ Take Y Compl 4/28/03 | 4/30/2003 | 5/7/03 IDRJ 5/7/03
heater temperature | dwens temperature 5/1/2003
test
BTB Blake Burt FA Force Account
DRJ Darin Johnson WBE War Bonnet Electnc
KAW Kelley Wooley
MTO MarkOwens

5/21/03
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Painting Punchlist Hold PDSR # 02-037-014
Sub Contractor Arrington / United Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Prior Verification
Added to | Originated to Compl Original Revised Actual (Initials &
Item #] Punchlist by System Deficiency Resp Party |Resolution] Turnover? |  Status  |Compl Date|Compl Date]Compl Date]  Date) Comments
1 4/15/03 SWM [Painting  |Touch up painton  |United aint Y Compl 4/17/03 4/17/03  |STM 4/18/03
the PGS Platform
2 4/15/03 SWM |Painting  |Touch up painton |United aint Y Compl 4/17/03 4/16/03  |SIM 4/16/03
the Floor
3 4/15/03 SWM |Painting |Touch up painton |United aint Y Compl 4/17/03 4/16/03 |SIM 4/16/03
rivets by excavator
4 4/15/03 SWM |Painting  |Paintthe hand rail  |United aint Y Compl 4/17/03 4/16/03 |SIM 4/16/03
plugs and hand rail
5 4/15/03 SWM |Painting  |Finish painting the |United aint Y Compl 4/28/03 4/21/03  |SIM 4/21/03
RCS Tools
SWM StanMalm
SIM Steve Moodv

5/21/03
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CO Monitoring Punchlist Hold PDSR# |02-037-015 '
Sub Contractor Arrington/ War Bonnet Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Date Req'd Original | : Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
Item #| Punchlist by System Deficiency Resp Party] Resolution | Turnover? | = Status Date Date Date Date) Comments
1 | 41603 | EBG |co Current settingsare |WBE Resetsettings| Y [Compl 4/21/03 222193 |3 212303 532?% Elf
Monitor  |at 25 ppm and 100 to reflect CN dte /11
ppm. Should be 50 13233-111 Qiﬂ .
ppm and 200 ppm. rhhl 1gtes
s & Jhsk
2 4/16/03 EBG |CO Completionof fire |WBE Complete test Y Compl 4/22/03 4/22/03 |DRJ 4/23/03
Monitor  |alarm test to test CO
Monitoring interface
(trouble, supervisory,
alarm). This test will
include the use of a
300 ppm sourceto
activate the low and
high alarms.
3 4/16/03 EBG/ |CO Verification of BBWI- Verify Y Compl 4/21/03 4/24/03 4/23/02  |SIM 4/23/03 |Complete per E-
KAW  |Monitor |design for Davies compatibility mail from
compatibility with Davies.
expected vapors
4/16/ EBG  |C Replacement of BBW 1Delermine Ho Alter Bl Fric wanls to
IMonitor  |existing CO sensors. [Conley frequired joverburden} |cover and leave
alibration and mova in place until the
verity user definec and prior foverburden is
|settines to retriev OV en
eplace. POS
RNOVER
PS to handle.
4/16/03 BG ¢ Bvaluation for BBW |Coordinate Hold 424103 | 6/26/0 Keating to order
IMonitor  Jnumber of sens Conley with Tim Call 0S
Ispares require ot require IRNOVE
|spares [OPS to handle.
6 4/16/03 EBG |CO Reconnect CO WBE Reconnect Y Compl 4/21/03 4/22/03 |DRIJ 4/22/03
Monitor  |monitor to the Fire prior to test

5/21/03
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CO Monitoring Punchlist Hold PDSR# 02-037-015
Sub Contractor Arrington/ War Bonnet Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Date Req'd Original - | : Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
Item #| Punchlist by System Deficiency Resp Party] Resolution | Turnover? | - Status Date Date Date Date) Comments
Alarm System
4/16/03 BG  |C Jetermination of BBWIL hmlSystem to be Fold 4/23/03 |Out of Service
[Monitor  [system confisuration |Call & LSS}impaired b per EBG And
for turnove 1 Call 1m Call
eritied by
RI 424/
POST
RNOVER
JOPS to handle
3 4/21/03 EPK |CO Two Calibration cups|ACC / Provide Y Compl 4/24/03 | 4/28/03 | 4/30/03 |SIM Reay inspection
Monitor  |missing/ penetration |Atlas calibration 4/30/2003 report.
not provided assembly
9 5/5/03 TMD |CO The CO Monitor ACC/ Replace box N Compl 5/8/03 5/14/03 6/3/03 |BTB Self Assessment
Monitor  |devicesinsidethe |WBE 6/3/2003 Report Ttem #8
RCS are very loose (TMD)
and need to be
secured without
impacting their
operability
10 5/7/03 EPK |CO tube for CO testing |FA Complete Y Compl 5/8/03 5/8/03 |SIM 5/8/03
Monitor  |needs to have
different
configurationwith
tube pointed at holes
DRJ Darin Johnson WBE War Bonnet Electnc
BTB Blake Burt ACC Arrington
EBG Eric Gosswiller LSS Life Safety Systems
EPK Eugene Keating
KAW Kelly Wooley
SIM Steve Moody
TMD Mike Dicken

5/21/03
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Monitoring & Controls Punchlist Hold PDSR # |02-037-016
Sub Contractor Arrington/ United Aictive
C'ontract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Date Req'd Prior Original | Revised Actual | Verification
Added to | Originated to Compl Compl Compl Compl (Initials &
Item # | Punchlist by System Deficiency Resp Party | Resolution | Turnover? | Status Date Date Date Date) Conunents

1 4/16/03 MTO |Control Password/ log-in BBWI/  |Preslar Y Compl 4/24/03 4/23/03 |DRJ 4/23/03
procedures Thesibar Software

2 4/16/03 MTO |Control No trending/ logging |[BBWI/  |Preslar Y Compl 4/24/03 4/23/03 |DRJ 4/23/03
for primary exhaust  |Phestbir Software
fan speed. EDF
indicates this will be
logged every 2 sec.

3 4/16/03 MTO |Control No trending/ logging |[BBWI / Preslar N Compl 4/24/03 5/8/03 |DRJ 5/8/03 |Deleted per EDF
for primary exhaust |I'reslar Software Operations did
fan running. EDF not need this per
indicates this will be M Owens
logged every minute.

4 4/16/03 MTO |Control No archive of the BBWI/ Preslar Y Compl 4/24/03 4/23/03 DRI 4/23/03
"Record sample Treslar Software
time" eachtime it is
reset

5 4/16/03 MTO  |Control No archive of the BBWI / Preslar Y Compl 4/24/03 4/23/03 DRI 4/23/03
"Totalized stack Preslar Software
flow" each time it is
reset

6 4/16/03 MTO |Control No archive of the BBWI/ Preslar Y Compl 4/24/03 4/23/03 |DRJ 4/23/03
"Totalized sample  |Preslar Software
flow date" each time

| it is reset | |

5/21/03
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Monitoring & ControlsPunchlist

Hold

PDSR # |02-037-016

Sub Contractor

Arrington / United

Active

Contract #

13233

Compl

Responsible Walkdown

FE: Darin Johnson

Cancel

Forecast Compl Date

Ttem #

Date
Added to
Punchlist

Originated

by System

Deficiency

Resp Party

Resolution

Req'd Prior
to
Turnover?

Compl
Status

Revised
Compl
Date

Original
Compl
Date

Actual
Compl
Date

Verification
(Initials &
Date)

Comments

4/16/03 MTO  |Control

when there is a
communication

and PLC

No audible alarm

failure between HMI

BBWI/
Preslar

Preslar
Software

Y

Compl

4/24/03

4/23/03

DRIJ 4/23/03

4/16/03 MTO  |Control

No phone line
connectedto the

function upon

specified alarms.

HMI. Auto paging

BBWI /
Preslar

Preslar
Software

Compl

4/24/03

4/23/03

DRIJ 4/23/03

4117 S |Control

{Curren

locations o

arin

{Instal

clive

Jthe

bserver audible

ohnson

jalar

m buttons will

Jresult in inadvert

Jactivation due 1o

canmg

or bumpil

{

5

10

5/5/03

™D

Control

need to be fully

with procedures
written for their
applicationand

requirements
identified

The specificpurpose
of the two computer:
(Fissile Monitoring
Console and RCS
HMI Console) in the
Operations Work
Area of the WES

understood, along

personnel training

BBWI/
Lent

Identify /
write
procedures
and training
requirements

Compl

5/5/03

7/1/03

BTB
7/1/03

TPR-1803 was
released on
6/5/03. Training
of the OJT
operators was on
7/1/03

Self Assessment
Report Item #4
(TMD)

5/21/03
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Monitoring & ControlsPunchlist Hold DSR#  |02-037-01¢
Sub Contractor Arrington / United Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Date Req'd Prior Original - | Revised Actual | Verification
Added to | Originated to Compl Compl Compl Compl (Initials &
Item #] Punchlist by System Deficiency Resp Party] Resolution | Turnover? | . Status Date Date Date Date) Comments
11 5/5/03 T™MD | ontrol The pager alarm BBWI / Evaluate N Compl 5/8/03 5/18/03 |BTB Self Assessment
(currently being sent |Johnson/ Jauto-paging 6/18/2003 Report Item # 15
every 5minutesto | Sayer function
Darin Johnson)
whenever there is no
flow in the
ventilation system,
needs to be evaluated
asto its continued
need
MTO Mark Owens
MDS Matt Schorzman
TMD Mike Dicken
DRJ Darin Johnson

5/21/03
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IPGS Punchlist |Hold IPDSR #  102-037-0171
Sub Contractor Arrington / Continental Active
Contract # 13233 Cord
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
tem#] Punchlist by System Deficiency Resp Party | ‘Resolution | Turnover?|: = Status Date Date Date Date) Comments
1 4/7/03 SIM  |Cart Touch-up paint United Complete Y Compl 4/10/03 |SIM 4/14/03
Protection Painting paint
Structure
2 4/7/03 SIM  |Cart Missing 1 dock Continent. |Complete Y Compl 4/10/03 |SIM 4/14/03
Protection [bumper installation
Structure
3 4/7/03 SIM  |RCS guard |Installation of safety |Continent. |Install Y Compl 4/10/03 |SIM 4/14/03
rail and fall|chain
protection
4 4/7/03 SIM  |RCS guard |Installation of the  |Continent. |Install N Cancel Duplicate on the
rail and fall [post support insert RCS list.
protection [plugs
5 4/7/03 SIM  |Cart Touch-up paint United Complete Y Compl 4/10/03 |SIM 4/14/03
Support Painting
Structure
6 4/7/03 SIM  |Cart Adjust angle of dust [Continent.  |Modify Y Compl 4/10/03 |SIM 4/14/03
Support  Jguards such that dirt
Structure  |falls away from cart
7 4/7/03 SIM  |Material |Paint material bins. |United Complete Y Compl 4/14/03 |SIM 4/14/03
Bins Painting
8 4/14/03 SIM  [PGS #3 Issue with BBWI/ RIC/|Adjust the Y Compl 4/24/03 4/22/03 |SIM 4/22/03 |PGS #3 cart
cart smoothness of cart |Continent. |drive screw operation issue
operation to rail height brought up by
Bob Carpenedo
after sign-off by
DRIJ.
Continental to
coordinate with
Bob to perform
rework.

5/21/03
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Told PDSR # |02-037-017
Sub Contractor Arrington / Continental ictive
Contract # 13233 “ompl
Responsible Walkdown FE: Steve Moody “ancel Forecast Compl Date
Date Req'd Original - | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
tem'# ] Punchlist by System Deficiency Resp Party | Resolution | Turnover? [ = Status Date Date Date Date) Comments

9 4/14/03 SIM  |PGS #1 Complete cart Continent. omplete Y ompl 4/24/03 4/22/03 [STM 4/22/03
cart operational testing

10 4/14/03 SIM  |PGS #1 Complete light Continent. | ‘omplete Y Jompl 4/24/03 4/22/03 |DRJ 4/22/03
light beam |beam testing

11 4/14/03 SIM  |PGS #2 Complete light Continent. | ‘omplete Y Jompl 4/24/03 4/22/03 |DRJ 4/22/03
light beam |beam testing

12 4/14/03 SIM  |PGS #3 Complete light Continent. & | omplete Y Jompl 4/24/03 4/22/03 |DRJ 4/22/03
light beam |beam testing BBWI

engineer

13 4/14/03 SIM  |FMM Complete FA & Stan | omplete Y Jompl Walk down separate Stan Malm to
installation |installation of FMM |Malm write FCN -02-
of PGS #1 036-054 to

allow FMM
wires to come
up through an
existing hole in
the platform
floor.

14 4/14/03 SIM  |FMM Complete FA & Stan | omplete Y Jompl Walk down separate Stan Malm to
installation |installation of FMM |Malm write FCN -02-
of PGS #2 036-054 to

allow FMM
wires to come
up through an
existing hole in
the platform
floor.

5/21/03
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P'GSPunchlist Hold FDSR # |02-037-017
Sub Contractor Arrington / Continental Aictive
C'ontract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original - | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
Ttem #] Punchlist by System Deficiency Resp Party | Resolution | Turnover?| = Status Date Date Date Date) Comments
15 4/14/03 SIM  |FMM Complete FA & Stan |Complete Y Compl Walk down separate Stan Malm to
installation |uistallation of FMM |[Malm write FCN -02-
of PGS #3 036-054 to
allow FMM
wires to come
up through an
existing hole in
the platform
floor.
16 4/14/03 DAC |I>rive Tistall external drive|BBWI/ FA |Install guard Y Compl 4/24/03 5/13/03 5/14/03 |BTB Added scope per
Screw screw guard on PGS 5/20/2003 DCN-FP-77
#1, #2, and #3 Second DCN
pending
17 4/14/03 DAC |PGS Broken window # 1 Replace N Compl TBD 5/15/03 5/20/03 |BTB 5/21/2003
Davies
18 4/14/03 DAC |PGS Broken window # 3 Replace N Compl TBD 5/15/03 5/20/03 |BTB 5/21/2003
Davies
19 4/14/03 DAC |PGS Rle-leak test # 1 FA Retest N Compl TBD 5/15/03 5/21/03 |BTB 5/21/2003
Davies
20 4/14/03 DAC |PGS Rle-leak test # 2 FA Retest N Compl TBD 5/15/03 5/20/03 |BTB 5/21/2003
Davies
21 4/14/03 DAC |PGS Rle-leak test #3 FA Retest N Compl TBD 5/15/03 5/20/03 |BTB 5/21/2003
Davies
22 4/14/03 DAC |PGS Floist loadtest# 1  |BBWI Load test Y Compl 4/23/03 4/29/03 4/30/03  |SIM 4/30/2003
23 4/14/03 DAC |PGS Hoist loadtest # 2 |BBWI Load test Y Compl 4/23/03 4/29/03 4/30/03 |SIM 4/30/2003
24 4/14/03 DAC |PGS Floist load test# 3  |BBWI Load test Y Compl 4/23/03 4/29/03 4/30/03  |SIM 4/30/2003
25 4/14/03 KAW |PGS Rotate inside outlets [WBE Rotate outlets Y Cancel Captured on
onPGS 1,2, &3 90* Electrical

5/21/03
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PGS Punchlist Hold PDSR#  |02-037-017
Sub Contractor Arrington / Continental Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original - | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
Item #] Punchlist by System Deficiency Resp Party | Resolution | Turnover?| = Status Date Date Date Date) Comments
punchlist
26 4/14/03 DAC |PGS Ensure the correct |ACC Correct Y Compl 4/24/03 4/22/03 |SIM 4/22/03 |STM 4/22/03
location of funnels funnel
in PGS #12,&3 locations
27 4/14/03 RVF |PGS PGS #1,2, &3 ACC Install shields Y Compl 4/24/03 | 4/30/2003 | 5/6/03 |[SIM 5/7/03
Install interior drive 5/6/2003
and rail Shields
28 4/14/03 DAC |PGS One outlet on PGS # |BBWI Review Y Compl 4/16/03 |SIM 4/16/03 |Coordinated
3 not located per location with Dennis
design Conley location
acceptable
29 4/14/03 KAW |[FMM Evaluate the length JACC Protect FMM Y Compl 4/24/03 4/24/03 |STM 4/24/03
of the FMM beyond cover
rail.
30 4/14/03 KAW PGS Remove safety latch JACC Remove Y Compl 4/24/03 4/30/03 4/30/03 |SIM 4/30/2003
on hoist hooks Latch
31 4/14/03 DAC |PGS Pad toe kicks on ACC Pad the toe Y Compl 4/24/03 4/30/03 5/1/03 [SIM 5/1/2003
PGS #1, #2, and #3 kick where
adjacent to the the hands can
descending handrail impact
on the north side of
each glove box.
32 4/14/03 KAW Round cornerson  JACC Grind down Y Compl 4/24/03 4/28/03 4/28/03 |STM 4/28/03
Excavator Alarm the corners
mounting brackets on the
and Fire piping brackets
unistrut

5/21/03




091

PGS Punchlist Hold PDSR#  |02-037-017
Sub Contractor Arrington / Continental Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original - | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
Item #] Punchlist by System Deficiency Resp Party | Resolution | Turnover?| = Status Date Date Date Date) Comments
33 4/14/03 DAC  |Friskers |A single Mounting |BBWI/ Evaluate Y Compl 4/22/03 4/18/03 |SIM 4/18/03
bracket that is a Carpenedo |configuration
different design per
PGS located on the
North side needs
installation reviewed
34 4/14/03 RIJC |Cart Limit switch cable |Continental |Repair Y Compl 4/22/03 4/23/03 4/24/03 |SIM 4/24/03
Support  Jon PGS # 3 has mounts
Structure |fallen off cable
mounts
35 4/16/03 ™D [|PGS The hand railson  JACC Tighten the Y Compl 4/24/03 4/24/03 |SIM 4/24/03
the PGS #1,2, 3 are hand rails to
loose ensure
stability
36 4/24/03 MBP PGS Lids are missing BBWI/ Install N Compl 4/29/03 5/6/03 5/7/03 |BTB 5/7/03 [Problem has
French missing lids been resolved.
Two handles
have been
removed and
lids have been
installed into the
PGS's.
37 4/24/03 MBP |PGS Need to verify BBWLI/ Install boot N Compl 4/29/03 5/8/03 5/16/03 |BTB 5/20/2003
rubber boot funnel |French
on PGS #2
38 4/24/03 JSA  |PGS Potential Relay WBE / Fix electrical Y Compl 4/29/03 4/28/03 |DRIJ 4/28/03
Problem on Johnson problems
Receptacle
39 4/28/03 SIM PGS Repair the fusein  |JACC Find problem N Cancel 4/29/03 5/12/03 |DRJ 5/1/2003|Captured on
lift table # 1 in PGS and replace Drum Loadout
#3 Enclosure

5/21/03
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PGS Punchlist Hold FDSR #  |02-037-017
Sub Contractor Arrington / Continental Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original - | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
Item #] Punchlist by System Deficiency Resp Party | Resolution | Turnover?| = Status Date Date Date Date) Comments
40 4/28/03 SIM PGS Test Primary and  |[BBWI Test carts Y Compl 4/30/03 5/1/03  |SIM DCN to delete
auxiliary carts in a with the 5/1/2003 requirement
negative .70 negative
environment. pressure air
on
41 4/29/03 JSA  |PGS Need new Ballast  |FA Alan French N Compl 4/30/03 5/15/03 5/20/03 |BTB 5/20/03
for light to order new
light for FA
to install
42 4/29/03 SWM |PGS Adjust limit switch |BBWI Adjust limit Y Compl 4/30/03 5/5/03 5/5/03 DRI 5/5/03
Glovebox #2 switch to
inboard side work
43 5/5/03 ™D [|PGS The RCS to PGS ACC Verify acorn Y Compl 5/8/03 5/7/03  |SIM 5/7/03  |Self Assessment
seal plates (on at nut Report Item #16
least #1 and #2) are installation to (TMD)
missing several DCN FCN written to
acorn nuts. The have
proper tightening of modification to
the fasteners needs DCN FP-44 on
to be confirmed, as PGS #1.
applicable
/5// M PGS he mlets to ca BWI Evaluate Active /8103 ISelf Assessment
PGS HEPA have no [Guillen lconfisuratior Report Item #18
|screen to prevent the I IMD) Guillen
lentry of unwantec o0 write e-mail
items o Dicken Wi
has been called
in

5/21/03
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P'GSPunchlist Hold PDSR#  |02-037-017
Sub Contractor Arrington / Continental Aictive
Contract# 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original - | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
Item #] Punchlist by System Deficiency Resp Party | Resolution ]| Turnover'?|  Status Date Date Date Date) Comments
45 5/7/03 SIM  [PGS Unistrut for ACC/ WBE [Install Y Compl 5/8/03 5/8/03 |DRJ 5/8/03
electrical mounting
on items from
Absolute need to
have caps
46 5/22/03 BTB [PGS Light beam for PGS [Blake Burt |Evaluate Y Compl 5/29/03 6/5/03 6/5/03 |BTB Light beam was
#1 isnot failure 6/5/2003 taken from #3
functioning. and placed on
Problem needs to be #1.The new
resolved reciever and
connector in on
site and workmg
47 5/20/03 RJC |PGS Rapid transfer port |Davies Repair doors Y Compl 6/19/03 6/12/03 |BTB NCR-31148
doors for PGS #1 & so they work 6/12/2003
#3 do not function as designed
correctly and can
open without french
can in place.
8 6/20/03 PGS PGS Hoists aul Pmsor amtenance Active /03
Festoons hang-up o W/O needs to
ravel rail during be generated
novement of th to trouble
015 shoot and tix
he problem
49 6/20/03 BTB |PGS Need to evaluate the |Jim Barker N Compl 7/10/03 6/25/03 |BTB Padding is
need to padding on 6/25/03 required and has
the PGS platform been ordered.
for operations to
kneel on during
glovebox operations

5/21/03
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PGS Punchlist Hold PDSR # |02-037-017
Sub Contractor Arrington / Continental Active
Contract # 113233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Date Req'd Original - | Revised Actual | Verification
Added to | Originated Prior to Compl Compl Compl Compl (Initials &
tem'# ] Punchlist by System Deficiency Resp Party | Resolution | Turnover?| = Status Date Date Date Date) Comments
50 6/26/03 BTB |PGS Acorn nutsonthe  |Darin Evaluate N Active 7/10/03
gloveboxes ase Johnson loose nuts
loose. and the
required
work to be
I ldone I I I
BTB Blake Burt ACC Arrington
DAC Dennis Conley FA Force Account
DRJ Darin Johnson WBE War Bonnet Electnc
JSA John Arrington
KAW Kelly Wooley
MBP Mike Pratt
RJC Bob Carpenedo
RVF Ron Fontana
SIM Steve Moody
SWM StanMalm
TMD Mike Dicken

5/21/03




Y91

Drum Loadout Enclosure Punchlist Hold PDSR # |02-037-018
Sub Contractor Arrington/ United & FA Active
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Date Added] Originated Prior to Compl Compl Compl Compl (Initials &
Item #]to Punchlist by System Deficiency Resp Party | Resolution: | Turnover? | - Status Date Date Date Date) Comments
1 4/29/03 SIM |Lift Table |Solenoidswitch [FA Warranty N Compl TBD 5/21/2003 | 6/5/03 | 1/5/03 GFE Warrantee
for the turntable work by 6/5/2003 issue. Solenoid
keeps blowing vendor. shipped.
fuse.
2 4/30/03 SWM [rent Install HEPA FA Install 2 N Compl 5/5/03 5/14/03 5/11/03 | 5/1BMBO3
filtersintent # 1 filters 5/]]31{2]903
3 4/30/03 SWM [rent Install HEPA FA Install 2 more N Compl 5/5/03 5/14/03 | 5/11/03 | 5/11/2003
filtersin tent # 2 filters Bﬁf@?ﬂ%
4 4/30/03 SWM [rents Install HEPA FA Install 1 more N Compl 5/5/03 5/1/03 | DRJ 5/1/03
filtersintent # 3 filter
5 4/30/03 SWM [rents Completethe tent |FA Finish tents Y Compl 5/1/03 5/1/03 | SIM 5/6/03
enclosures
6 4/30/03 SWM |Lift Table |Install the lift table|FA Complete Y Compl 5/1/03 5/6/03 5/7/03 | SIM 5/7/03
rings table rings
7 4/30/03 SWM [Lift Table |Pluginand stage |FA Plug in Y Compl 5/1/03 5/7/03 5/7/03 | DRJ 5/7/03
the controls for the controls
lift tables
3 4/30/03 DAC [rents Floor Issue Branter Determine fix N Compl TBD LATE 6/26/03 BTB Engineering has
(Blotter paper Vs. to preserve 6/26/03 |determinedthat
Stainless steel floor they will use
floor cover) blotter paper in
the enclosures
9 4/30/03 DAC [rents Drum Handlers  |Branter Issues on the N Compl TBD LATE 6/23/03 BTB
floor loading 6/23/2003 be using manual
drum handlers
v onaations))
10 4/30/03 WRH | rents Install seam FA Install Y Compl 5/1/03 5/5/03 |SiM 5/5/03 |be using manua
patches on all patches drum handlers

101" OPCI dLiUIlb.

5/21/03
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Drum Loadout Enclosure Punchlist Hold PDSR # 02-037-018
Sub Contractor Arrington / United & FA Active
Contract # 13233 Compl
ResDonsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Date Added] Originated Prior to Compl Compl Compl Compl (Initials &
Item #|to Punchlist by System Deficiency Resp Party | Resolution | Turnover? | . Status Date Date Date Date) Comments
sewn seams J
0103 WRH ts Install CAM IBk Install alarms N Hold BL A
Alarms \
|
12 4/30/03 WRH |Tents Install air filters on JFA Install filters Y Compl 5/1/03 5/1/03 |DRI 5/1/03
the second door
13 4/30/03 JHC [rents Patch abandon fire FA Patch holes Y Compl 5/1/03 5/5/03 |SIM 5/5/03
water piping in
tent
14 4/30/03 GWC [rents Install second FA Install Y Compl 5/1/03 5/1/03 [IRJ 5/1/03
instructions instruction
holders on the holder
outside door
15 4/30/03 GWC [rents Install two FA Install Y compl 5/1/03 5/5/03 |SIM 5/5/03
instructionholders instruction
on the inside of the holder
tent under the fire
nozzle
16 4/30/03 SWM [rents Tent is suspended [FA Remove cable Y Compl 5/1/03 4/30/03 |SIM
from electrical tie from 4/30/2003
conduitin one electrical
Tents location on each conduit
tent.
17 5/20/03 BTB [ Floor of tent for  FA Repair tear in Y Compl TBD 5/11/03 |13TB
PGS# 1 has been floor 5/11/2003
torn, needs to be
Jrepaired.

5/21/03
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Drum Loadout Enclosure Punchlist Hold PDSR # |02-037-018
Sub Contractor Arrington/ United & FA Active
Contract # 13233 Compl
ResDonsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Date Added] Originated Prior to Compl Compl Compl Compl (Initials &
Item #|to Punchlist by System Deficiency Resp Party | Resolution | Turnover? | . Status Date Date Date Date) Comments
18 5/12/03 BTB |Lift Table |(2)Lifttablesare |[Charlie Fix tables and N Compl 6/26/03 6/30/03 BTB Repair has been
drifting down. Griffin install fuse 6/30/03  |completed
Also, fuse needs to
be replaced on
turntable for tent
(1) lift table #1
19 5/21/03 BTB |Lift Tables |(1) lifttable is Charlie N Compl 6/26/03 6/30/03 BTB Repair has been
drifting down. Griffin 6/30/03  |completed
Also fuse needs to
be replaced on
turntable for tent
(3) lift table #2.
2 21103 BiB  llents |The enclosures  [RadCon to Active 6/3/03
eed to be 0 an
mspected. There 1s hmspection of
la need for some  fihe
pairs and also  enclostires
here are problems |and repor
with how it was  |deficiencies
mstalled
BTB Blake Burt FA Force Account
DAC Dennis Conley
GWC Jerry Custer
JHC Jim Call
SIM Steve Moody
SWM StanMalm
WRH RickHorne

5/21/03
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JEmissions Monitoring Punchlist Hold PDSR # |02-037-
019
‘Sub Contractor Arrington / Continental Aictive
Contract # 13233 Compl
Responsible Walkdown FE: Darin Johnson Cancel Forecast Compl Date
Date Req'd Original | Revised | Actual Verification
Added to Priorto | Compl Compl Compl Compl (Initials &
Item #|Punchlist} Originated by System Deficiency Resp Party| Resolution : | Turnover?] - Status Date Date Date Date) Comments
1 <4/21/03 |IDRJ Emissions  |Voltage labels on the] WBE Install labels |Y Compl 21/24/03  W§/29/03  |4/28/03 RJ 4/28/03
Ray Chem solenoids |
2 <4/21/03 |IDRJ Emissions  |Circuitidentification|BBWI/  |Install labels |Y Compl 21/24/03  W/29/03  |4/28/03 DRJ 4/28/03
of the starter switch |Conley
3 <4/21/03 |IDRJ Emissions  |Install voltage labels |WBE Install labels |Y Compl 21/24/03  |4/29/03  |4/28/03 DRJ 4/28/03
on the system
cabinet. For all
power in the panel.
4 4/21/03 [IKAW Emissions  |Locate and extend |FA Locatethe |Y Jompl 1/24/03  |4/30/03  |5/5/03 SIM 5/5/2003 |FCN-
the test port on the test port and
west side of the extend
stack (now covered outside of
in insulation) the
|nSU|at|0n. L/2Q/03 A30/03
5 4/24/03 |MBP Emissions  |HIPL Calibration of |BBWII Calibrate Y Compl 21/28/03  |4/30/03  |5/1/03 SIM 5/1/2003
stack CAM alarm  |HIPP 12803 14/30/03
6 4/24/03 [KAW Emissions  |Leak test ontubing |BBWII Seal Y Compl 21/28/03  14/30/03  |5/5/03 DRJ 5/5/03
into the filter HIPP
7 1/29/03 |MBP Emissions  |Complete calibration|BBWII Complete |Y Jompl 1/30/03 5/1/03 DRJ 5/1/03
of sample flow HIPP test
DRJ Darin Johnson WBE War Bonnet Electnc
KAW Kelly Wooley FA Force Account
MBP Mike Pratt
SIM Steve Moodv

5/21/03




891

Criticality Alarm Punchlist Hold PDSR # (02-037-020
{Sub Contractor Arrington / United Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Date Req'd Original | Revised Actual
Added to Priorto | Compl | Compl | Compl Compl Verification
Item # |Punchlist] Originated by| = System Deficiency Resp Party | Resolution | Turnover?| - Status Date Date Date  |(Initials & Date)]  Comments
1 |4/22/03 KAW CAS Conduit labels for  |BBWI Install Compl 4/29/03 4/28/03 |SIM 4/28/03
voltage voltage
labels
2 | 4/22/03 KAW CAS Fed from labels on  [I3BWI/ Make and Y Compl 4/29/03 4/28/03 |SIM 4/28/03
zabinets Conley Install fed
from labels
3 | 4/22/03 DAC CAS Verify label for 3BWI/ Check on Y Compl 4/29/03 4/28/03 |SIM 4/28/03
zabinet CA-CP-I Conley labeling
requirements
4 | 4/22/03 TMH CAS Verification that 13BWI Determine Y Compl 4/29/03 4/28/03 |SIM 4/28/03 e-mail from
there isno 120Vin voltage and Hipp stating
sensor cabinets label detector
exposed leads accordingly enclosure is 24V
DC
5 4/22/03 KAW CAS Label the CA-CP-1 |Hipp Determine Y Compl 4/29/03 4/28/03 |SIM 4/28/03
with >50 volts labels voltage and
as needed label
accordingly
6 | 4/22/03 TMH CAS ‘Resolve the NCR Hipp Resolve Y Compl 4/29/03 5/1/03  |SIM 5/1/2003  NCR-30799
([conditional release) NCR-30799
4/22/0 WRIE CAS | Determine dosimetey {Horn Determi Hold ATE isis after the
Ineeded and what the urn over o
|values dosim facilit
requirements

5/21/03
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Criticality Alarm Punchlist Hold PPDSR # [02-037-020
Sub Contractor Arrington / United Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel  |IForecast Compl Date
Date Req'd Original | Revised Actual
Added to Priorto | Compl | Compl | Compl Compl Verification
Item # |Punchlist] Originated by| . System Deficiency Resp Party | Resolution | Turnover?| - Status Date 1IEE Date . |(Initials & Date)| Comments
8 | 4/22/03 WRH CAS Neutron sourcetest |Horne Determine N Compl 7/1/03 BTB TPRs have been
isitrequired. What tests 7/1/03 written to cover
are required. the inspections
and testing.
This is after the
turn over of
4/29/03 facility
9 | 4/22/03 ? CAS Complete testing WBE Complete Y Compl 4/29/03 4/24/2003 |STM 5/1/2003
testing 5/1/2003
10 | 5/1/03 RLS CAS Inspection Plan RLS Close N Compl TBD 5/15/03 6/11/03 |BTB 6/11/2003
21052-E-01 Inspection
DAC Dennis Conley WBE War Bonnet Electnc
KAW Kelly Wooley
RLS Ron Staymates
TMH Tom Hipp
WRH Rick Horne

5/21/03
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Fissile Monitoring Punchlist Hold PDSR # |02-037-021
Sub Contractor |Force Account & R&D Active
Contract# | Compl
Responsible Walkdown FE: Darin Johnson Cancel |Forecast Compl Date
Date Req'd Original | Revised Actual | Verification
Added to |Originated Priorto | Compl | Compl | Compl Compl (Initials &
Item #} Punchlist by System Deficiency Resp Party | Resolution |Turnover?} Status Date Date Date Date) Comments

1 4/24/03 DA |FMM Install and Hook up |BBWT/ Complete Y Compl 4/30/03 5/1/03  |SIM 5/1/2003
load cells Craig Shulllcells

2 4/24/03 DA FMM Install shielding in  |[BBWI/ Install Y Compl 4/30/03 5/1/03  |SIM 5/1/03
Glove boxes Craig Shull|shielding

424/ K M € omplete th IB 3 [Complete | lold 3 Al
prerequisites and the |Burt esting
SO testin,

4 4/24/03 DMS |FMM Install the table for |BBWI Install table Y Compl 4/28/03 4/28/03 |SJM 4/28/03
the printer and
Monitor

5 4/24/03 DMS |FMM Hanger for the BBWU Fabricate and N Compl TBD 5/8/03 |SJM 5/8/03
sample buckets DMS install hanger

6 4/24/03 DMS |FMM Condensate Problem |BBWU Engineering N Compl TBD 5/12/03 |SIM 5/12/03
(Design Issue) DMS to evaluate

7 4/24/03 KS FMM Verify the load cell |BBWU Check Y Compl 4/30/03 5/1/03  |SIM 5/1/2003
connection Craig Shulljconnections

8 4/24/03 KS FMM Complete the power |BBWU Complete Y Compl 4/30/03 4/28/03 |STM 4/28/03
checks on Glove Craig Shulljtests
boxes# 1,2, & 3.

9 4/24/03 DA FMM Ensure that he BBWU Perform the Y Compl 4/30/03 4/28/03 |STM 4/28/03 |Performed check
operator canmove |BTB operation test with Dennis
the bucket to the load Conley.
cell with crane and Acceptable as is.
rotate buckets

10 4/24/03 DA FMM Evaluate the BBWU Engineering N Compl TBD 5/8/03 [SIM 5/8/03
aluminum cover tie |Skinner  |to evaluate
down and possible

5/21/03
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1
Fissile Monitoring Punchlist Hold PDSR # 102-037-021
Sub Contractor JForce Account & R&D Active
Contract # Compl
Responsible Walkdown FE: Darin Johnson Cancel  |Forecast Compl Date
Date Req'd Original} Revised Actual - | Verification
Added to |Originated Pnorto | Compl | Compl | Compl Compl (Initials &
Item #] Punchlist by System Deficiency Resp Party | Resolution . |Turnover'’} Status Date Date Date Date) Comments
11 4/24/03 DA FMM ILoad cell plate BBWI/ Fabricate and N Compl TBD 5/8/03  |SIM 5/8/03
guides to help With  |DMS install plate
centering bucket guides
12 4/24/03 KS FMM [Evaluatethe FMM  |BBWI/  |Engineering Y Compl 4/3/03 5/1/03  |SIM 5/1/03 |Craig Shull to
'wireless site and net |KS / Craig |to evaluate confirm proper
work communication | Shull operation on
1o host computer 4/28/03. Karen
Shropshn-eto
assure that Lyle
Roybal completes
proper forms and
presents to
Wireless Review
Board on 4/29/03.
424/ M M [Complete the proper |IBBWI ost area JHold
[Radiologica |WR
postings for
operations
14 4/24/03 DMS |FMM Zurrently planning  |BBWT/ Operations to N Compl TBD LATE 6/23/03 |BTB 6/23/2003
on no gloves nextto |Dicken evaluate if
ithe FMM on the gloves
North side. should be
installed
instead of
blanks
15 4/29/03 SAD |FMM Missing sample BBWI/  |Replace N Compl 4/30/03 | 5/14/03 5/14/03 |BTB 5/20/2003
'buckets Curtis Buckets
Reay
16 5/1/03 RLS |FMM [nspection Plan RLS Close N Compl TBD 5/1/03 5/14/03 |BTB 5/20/2003
21052-M-16 inspection 5/12/03

5/21/03
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Fissile Monitoring Punchlist Hold PDSR # |02-037-021
Sub Contractor Force Account & R&D Active
Contract # Compl
B Responsible Walkdown FE: Darin Johnson Cancel  [Forecast Compl Date
Date Req'd Original} Revised Actual - | Verification
Added to |Originated Priorto | Compl | Compl | Compl Compl (Initials &
| tem #] ‘Punchlist by System Deficiency Resp Party | Resolution . [ Turnover?} = Status Date Date Date Date) Comments
BTB Blake Burt
DA Doug Akers
DMS Dawn Scates
KS Karen Shropslinre
RLS Ron Staymates
SAD Steve Davies
TMH TomHipp
WRH RickHorne

5/21/03
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Drum Assay Punchlist Hold PDSR # 02-037-022
Sub Contractor FA / Arrington/ Warbonnet Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Date Req'd Original Revised Actual | Verification
Added to | Originated Priorto | Compl Compl Compl Compl (Initials &
Item #| Punchlist by System Deficiency Resp Party | Resolution : JTurnover?]  Status Date Date Date Date Comments
429, ard INeed to walkdown Perkes ik it dow Tolc
[vard lighting aft
Jdark to see lummation
2 4/30/03 SWM ['Yad Meggar wires from |WBE Meggar wire:; Y Compl 5/1/03 5/1/03 |DRJ 5/1/2003
the main to the
transformer
3 4/30/03 SWM [Yad Install wires into WBE Complete Y Compl 5/1/03 5/1/03 |DRJ 5/1/2003
transformer and wire hook up
torque
4 4/30/03 MTO |Trans Voltage labels on WBE Install labels Y Compl 5/1/03 5/1/03 |DRJ 5/1/2003
conduit from the
transformerto the
panel
5 4/30/03 MTO |Trans Voltage labels onthe |WBE lInstall labels Y Compl 5/1/03 5/5/03 |DRJ 5/5/2003
panel box
6 4/30/03 MTO |Trans Voltage labels onthe |WBE lInstall labels Y Compl 5/1/03 5/5/03 |DRJ 5/5/2003
HVAC system
7 4/30/03 WSR  |Conex Stake down conex FA lInstall Stakes Y Compl 5/1/03 5/1/03 |DRJ 5/1/2003
box
3 4/30/03 WSR.  |Conex Check for levelon  |IFA Level conex Y Compl 5/1/03 5/1/03  |DRJ 5/1/2003
Conex box
9 4/30/03 WSR Zonex Cleanthe inside of the]Operations [Clean prior to N Compl TBD 5/5/03  |DRI 5/5/2003
conex hox use
10 4/30/03 WSR. | Conex Coverthe insideof |FA Cover screws N Compl 5/5/03 5/1/03 |DRIJ 5/1/03
the latch anchors
They stick out inside
of the conex

5/21/03
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Drum Assay Punchlist Hold PDSR # 02-037-022
| Sub Contractor FA / Arrington/ Warbonnet Active
| Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel |Forecast Compl Date
Date Req'd Original Revised Actual | Verification
Added to | Originated Prior to | Compl Compl Compl Compl (Initials &
Item #| Punchlist by System Deficiency Resp Party | Resolution  JTurnover?]  Status Date Date Date Date) Comments
11 4/30/03 KAW  [Electrical ‘Label the Transformer|Conley Install labels N Compl 5/5/03 5/5/03 |DRIJ 5/5/2003
‘with appropriate
identification labels
12 4/30/03 KAW  [Electrical ‘Label the Panel with |Conley Install labels N Compl 5/5/03 5/5/03 |DRIJ 5/5/2003
appropriate
identification labels
13 4/30/03 KAW  |Electrical Label the HVAC with |Conley Install labels N Compl 5/5/03 5/5/03  |DRI 5/5/2003
the appropriate labels
14 4/30/03 KAW  |Electrical Install the correctly  |Conley Install labels N Compl 5/5/03 5/5/03  |DRI 5/5/2003
jpanel schedule inside
of the panel cover and
label the breakers.
15 4/30/03 KAW  |Electrical Light fixture inside of |Darin Repair light N Compl 5/5/03 5/7/03 |DRJ 5/7/03
conex box needs a Johnson  [fixture
jporcelain attaching
nut or needs to be
replaced.
16 5/1/03 DSB  |Electrical |Assure that HVAC, |FA Operate Y Compl 5/5/03 5/5/03 |DRJ 5/5/2003
rreceptacles, and lights HVAC,
in trailer function. receptacles,
and lights in
trailer.
5 KA onex he west cargo door [P 11 valuate an Active
lean not be laiched ix
lopen as desicned due
to the installatio
location of the tie
ldown,

5/21/03
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Drum Assay Punchlist

Hold

PDSR # 02-037-022

Sub Contractor

FA / Arrington/ Warbonnet

Active

Contract #

13233

Compl

Responsible Walkdown

FE: Steve Moody

Cancel

Forecast Compl Date

ltom #

Date
Added to | Originated
Punchlist by

System Deficiency

Req'd
Prior to

Resolution | Turnover?

Compl
Status

Revised
Compl
Date

Original
Compl
Date

Actual
Compl
Date

Verification
(Initials &
Date

Comments

5/8/0 KAW

0

|Con ¢ light above the

JAdd suard

Activ

|drum assay ca

{location is missing

{part of the assembly

which allows the

metal part of the ligh

bulb o be exposed

Jand potentially

Jcontacte

{The cargo doors are  [Woole

|difficult to open and

|present
laceration/pinch point

hazards

|Provide a better chair

lat the workstation m

{the office and the

|surge protector i the

office is outdated

21

5/22/03 BTB

System software has
not been accepted
through the vendor
data system. V&V of
the software needs to
be completed.

Drum Assay Roesener

Complete
V&V of
software

Compl

TBD

6/26/03

BTB
6/26/03

Will complete
upon SCCB

approval based
on final report

DSB
BTB
KAW
MTO
SWM
WSR

FA
WBE

Dave Behrens
Blake Burt
Kelly Wooley
MarkOwens
StanMalm

Scott Roesener

Force Account
War Bonnet Electnc

5/21/03
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1
102-037-023

Misc Items Punchlist Hold FDSR #
Sub Contractor FA / Arrington Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moodv Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Item |Date Added] Originated Priorto | Compl Compl Compl Compl (Initials &
# . Jto Punchlist by System Deficiency Resp Party | - Resolution | Turnover?}  Status Date Date Date Date) Comments
1 4/29/03 SIM Hammer Stand FA Complete Y Compl 4/29/03  |SIM 4/29/03
Modifications mods
2 4/29/03 KAW Need to place FA Place PCMs Y Compl 5/1/03 5/1/03 DRI 5/1/03 |Will place in
PCMs PMR area
3 4/29/03 KAW Eye wash and Operations / |Install in N Compl TBD LATE 5/4/03 |BTB
labeling Wooley proper location 5/4/2003
4 4/29/03 BTB Need to install tools [FA Install tools N Compl TBD 5/7/03  |DRIJ 5/7/03
for testing
5 4/29/03 KAW Need to install file |FA Install fiie Y Compl 4/29/03 |SIM 4/29/03
extinguisher extinguisher
6 4/29/03 DAC RCS bagout/ glove |BBWI/ Install rings Y Compl 5/1/03 5/6/03 |DRJ 5/6/03
rings Carpenado
7 4/29/03 DAC overburden Operations N Compl TBD 4/29/03 |BTB 6/9/03
modifications /Dicken
cartridge
3 4/29/03 BMP Propellants installed| Operations |Install N Compl TBD 5/16/03 |BTB
(Nitrogen cartridge) |/Dicken cartridge prior 5/16/2003
excavator to going into
. service
9 4/29] KAW o fire suppression |Operations N |iold A
jor absorbent VDicken
(glovebox tools, et
4129/ KAW Installation of Rad |Operations / |Install Rad N |Hold A
}monitoring |Horne IMonitoring
jequipment
11 4/29/03 KAW Need tubing Operations / |Install tubing N Compl TBD 5/14/03 |BTB
through PMR for  |Horne 5/20/2003
) PCM (WES/

5/21/03
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Misc Items Punchlist Hold PDSR # |02-037-023
Sub Contractor FA / Arrington Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
Item |Date Added] Originated Priorto | Compl Compl Compl Compl (Initials &
# . Jto Punchlist by System Deficiency Resp Party | Resolution . |Turnover?} . Status Date Date Date Date) Comments
12 | 4/29/03 KAW Need to break sharp|FA Break sharp Y Compl 5/1/03 5/7/03 5/6/03 |SIM 5/7/03
edges on tool table edges
13 | 4/29/03 SIM Need chainwith  JACC Install chain Y Compl 5/6/03 |SIM 5/7/03
new ring on tool
table
4 429 A( eed 3 position 1Conle [Determine |Hold B1
abels and Jlabeling
|p051t10n label (bed Irequirements
15 4/29/03 MBP Need to place smear|Alan French |Place smear N Compl 5/13/03 |DRJ Glovebox has
sample glovebox sample 5/13/2003  |been placed into
glovebox the facility but
isnot in final
location
511103 BB eed to install tools JEA |install tools Y  |Activ 5/5103 517103 3/8/0 need e-mail
jon table Jtable {rom Blake Bur
17 5/1/03 VM Need to complete |Morriss Complete Y Compl 5/5/03 5/15/03 | 5/12/03 |BTB 5/12/2003
status and
configuration
18 5/5/03 TMD Keys for numerous |BBWI / Complete Y Compl 5/8/03 5/15/03 | 5/12/03 IBTB Self Assessment
locks need to be Morriss 5/12/2003  Report Item #2
assembled, labeled
and turned over to
Operations _

5/21/03
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1
Misc Items Punchlist Hold FDSR #  102-037-023
Sub Contractor FA / Arrington Active
Contract # 13233 Compl
Responsible Walkdown FE: Steve Moody Cancel Forecast Compl Date
Req'd Original | Revised Actual | Verification
J[tern |Date Added] Originated Priorto | Compl Compl Compl Compl (Initials &

# |to Punchlist by System Deficiency Resp Party | Resolution . |Turnover?} . Status Date Date Date Date) Comments

19 5/5/03 TMD Ladders of various |Hobbes/ Identify N Compl 5/8/03 LATE 6/23/03 |BTB Self Assessment
size and design for |Maintenance|ladders 6/23/2003  |Report Item #6
performing (TMD). Per Jeff
Operational Hobbes,
activities need to be RWMC has the
identified and, if not| ladders on hand
available at to suppport
RWMC, procured. activities at
Likewise for WMF-671
anticipated
Maintenance
functions.

20 5/5/03 TMD The underground  |Darin Install Y Compl 5/8/03 5/7/03 |DRJ 5/7/03 |Self Assessment
outlet of the mining |Tahnson ddditional Report Item #11
cable lacks barrier (TMD)
sufficient barrier
protection to
prevent damage
from vehicles, etc.

21 5/7/03 SIM Inspection Plan Darin Zomplete N Compl 5/8/03 5/21/03 5/20/03 |BTB
13233-X-03 Jahnson 5/20/2003

6/26/ ES rollup door |Dennis |Engineering t |Active /
J(on west side) will |Conle |evaluate
Jnot roll down in the
ate afternoon

5/21/03
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Misc Items Punchlist Hold PDSR # |02-037-023
Sub Contractor FA / Arrington Active
Contract# 13233 Cord
B Responsible Walkdown FE: Steve Moodv Cancel Forecast Cord Date
Req'd Original | Revised Actual | Verification
[tem |Date Added] Originated Priorto | Compl Compl Compl Compl (Initials &
| #[to Punchlist by System Deficiency Resp Party | Resolution . |Turnover?} . Status Date Date Date Date) Comiments
BMP Brian Perkes FA Force Account
BTB Blake Burt
DAC Dennis Conley
KAW Kelly Wooley
MBP Mike Pratt
SIM Steve Moody
TMD Mike Dicken
VM Virgil Morriss

5/21/03
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